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BASE CLOSURE AND REALIGNMENT

1993 COMMISSION
U.S. Air Force Overview

Schedule/Mission Impact: The following schedule was developed to minimize the impact on Air Force
mission capability while placing priority on closing or realigning the bases as recommended by the 1993
Base Closure Commission and directed by the Defense Base Closure and Realignment Act, P.L. 101-510.
It is the Air Force's objective to close and realign the bases as recommended at the earliest opportunity to
take advantage of savings provided by reductions to Air Force end strength, reductions to base operating
support costs, and, where applicable, proceeds from sale of real property at closure bases. The savings
associated with these closure actions are for display purposes only and will accrue in other Air Force
accounts. The funding profiles associated with the schedule have been programmed to accomplish this
objective. Those requirements generated by the 1993 Base Closure Commission changes to previous Base
Closure Commission recommendations are included in the 1991 section of the budget estimates.

FY 1994: Base Closure Account requirement: $273.5 Million. Air Force requirements for FY 1994
consisted of preliminary planning, designing and initiating military construction projects to accommodate
the movement of units into gaining locations. Funding was also necessary for environmental compliance
and restoration actions to meet requirements of the National Environmental Policy Act at each
closure/realignment location, for family housing, operation and maintenance, and military personnel PCS.

Griffiss: Base Closure Account requirement: $33.6 Million.
The funding was due to environmental, operation and maintenance, and military
construction.

KI Sawver: Base Closure Account requirement: $39.5 Million
The funding was due to environmental and restoration requirements, military construction,
operation and maintenance, procurement, and military personnel PCS.

March: Base Closure Account requirement: $107.6 Million
The funding was due to military construction, environmental, and operation and maintenance, and
procurement.

Plattsburgh: Base Closure Account requirement: $17.2 Million

The funding consisted of operations and maintenance requirements, environmental compliance
and restoration, and military personnel PCS.

Homestead: Base Closure Account requirement: $22.1 Million.

The funding was a result of military construction, environmental, operation and maintenance, and
procurement,

O'Hare: Base Closure Account requirement: $0

Gentile: Base Closure Account requirement: $0.2 Million
The funding was for funding the operating location established by AFBCA.

Newark: Base Closure Account requirement: $2.3 Million
The funding was for operation and maintenance, as well as environmental requirements.
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Program Management: $51.1 Million. .
Funding was for planning and design for military construction and military family housing,

environmental, and operation and maintenance.

FY 1995: Base Closure Account requirement: $302.4 Million. Griffiss, KI Sawyer, and Plattsburgh are
scheduled to close in FY 1995. Active duty force structure at these bases will be relocated or retired, and
active duty military and civilian personnel will relocate or be eliminated from Air Force end strength.
Disposition of Reserve forces is specified in individual closure packages. Numerous units will be
relocated or inactivated. Funding is primarily related to construction projects required at gaining
Jocations and work around projects for units to operate until their receiving facilities are completed.
Environmental studies will be completed or continued as necessary and environmental restoration will be
initiated. Numerous units will be relocated or inactivated.

Griffiss: Base Closure Account requirement: $ 44.4 Million

The funding is refated to construction at receiving units, civilian personnel costs, transportation of
equipment, environmental restoration, and military personnel PCS costs. The engineering facility
at Westover will be expanded to accommodate the 933 CES currently at Griffiss. A building will
be expanded at Westover to accommodate the acromedical unit being relocated from Griffiss.

KI Sawyer: Base Closure Account requirement: $128.3 Million

The funding is primarily related to construction, civilian personnel costs, military personnel PCS,
transportation of equipment, and environmental. The closure of KI Sawyer ultimately results in the
movement of KC-10 aircraft to McGuire, necessitating extensive construction costs.

March: Base Closure Account requirement: $57.0 Million
The funding is due to military construction, environmental, military personnel PCS, and operation
and maintenance.

Plattsburgh: Base Closure Account requirement: $31.9 Million
Funding s due to operation and maintenance requirements, military personnel PCS, and
environmental.

Homestead: Base Closure Account requirement: $13.4 Million
The funding consists of environmental, and caretaker requirements.

O'Hare: Base Closure Account requirement: $0

Gentile: Base Closure Account requirement: $0.2 Million
Funding is for an operating location established by AFBCA.

Newark: Base Closure Account requirement: $12.9 Million
The funding is due to environmental, operation and maintenance requirements, and the PCS of .
military personnel, and procurement.

Program Management: Basc Closure Account requirement: $14.4 Million
Funding is for one time implementation costs which are not categorized by closure base. These
costs include environmental studies and headquarters management requirements.

FY 1996. Base Closure Account requirement: $265.9 Million. The 1993 Commission recommendations

for Plattsburgh, Newark. and March arc scheduled for completion this year. Funding is due to military

construction, family housing construction. environmental, operation and maintenance, military personnel o
PCS, and procurement. ‘
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Griffiss: Base Closure Account requirement: $28.6 Million
Realignment actions are expected to be completed. Caretaker and disposal management team
requirements continue. Funding is also provided for military construction.

KI Sawyer: Base Closure Account requirement: $29.8 Million
Funding is due to environmental and caretaker requirements, as well as military construction and
family housing construction.

March: Base Closure Account requirement: $86.8 Million
Funding is due to environmental, operation and maintenance, military personnel PCS, and military
construction.

Plattsburgh: Base Closure Account requirement: $17.9 Million
Funding is due to the installation restoration program requirements. Also included are caretaker
requirements.

Homestead: Base Closure Account requirement: $35.7 Million
Funding is due to military construction at receiving bases, environmental compliance and
restoration, and caretaker contracts.

O'Hare: Base Closure Account requirement: $0

Gentile: Base Closure Account requirement: $0.1 Million
Funding provides for an operating location established by AFBCA.

Newark: Base Closure Account requirement: $51.7 Million
Funding is due to environmental. operation and maintenance, military personnel PCS, and
procurement requirements.

Program Management: Base Closure Account requirement: $15.3 Million
Funding is for onc time implementation costs which are not categorized by closure base. These
costs include environmental studies and headquarters management requirements

FY 1997. Base Closure Account requirement: $291.6 Million. All of the closure and realignment

recommendations of the 1993 Commission are scheduled to be completed this fiscal year.
Environmental restoration will continue until completion. Funding is for family housing
construction and opcration and maintcnance.

Griffiss: Basc Closure Account requirement: $33.9 Million -
Funding is duc to carctaker and environmental compliance and installation restoration
requirements.

KI Sawyer: Basc Closure Account requirement: $30.5 Million
Funding is duc to carctaker and environmental compliance and installation restoration
requirements.

March: Base Chosure Account requirement: $X2.2 Million
Funding is due to caretaker and environmental compliance and installation restoration

requirements. Also included are requirements for family housing construction.

Plattsburgh: Basc Closure Account rcquircfncm: $32.8 Million
Funding is duc 1o carctaker and environmental requirements
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Homestead: Base Closure Account requirement: $28.6 Million
Funding is due to environmental requirements and caretaker contracts.

QO'Hare: Base Closure Account requirement: $0

Gentile: Base Closure Account requirement: $0.1 Million
Funding provides for an operating location established by AFBCA.

Newark: Base Closure Account requirement: $37.0 Million
Funding is due to environmental requirements and caretaker contracts.

Prograni Management: Base Closure Account requirement: $46.4 Million
Funding is due to one time implementation costs which are not categorized by closure base, namely
headquarters AFBCA.

FY 1998. Base Closure Account requirement: $298.5 Million. Realigned and closed bases continue in
caretaker status until property ownership is transferred.

Griffiss: Base Closure Account requirement: $46.7 Million.
Funding is due to-environmental requirements and caretaker contracts.

KI Sawver: Base Closure Account requirement: $48.9 Million.
Funding is due to environmental requirements and caretaker contracts.

March: Base Closure Account requirement: $46.6 Miliion.
Funding is due to environmental requirements, and caretaker contracts.

Plattsburgh: Base Closure Account requirement: $48.9 Million.
Funding is due 1o environmental requirements, and caretaker contracts.

Homestead: Base Closure Account requirement: $11.3 Million
Funding is due to environmental requirements, and caretaker contracts.

O'Hare: Base Closure Account requirement: $0

Gentile: Base Closure Account requirement: $40.5 Million
Funding is due to environmental requirements and funding the AFBCA operating location.

Newark: Base Closure Account requirement: $10.4 Million.
Funding 1s due to environmental, and caretaker contracts.

Prggram Management: Base Closure Account requirement: $45.2 Million
Funding is due to one time operation costs which are not categorized by closure base.

FY 1999. Base Closure Account requirement: $321.1 Million. Environmental restoration and
maintenance of the bases continue.

Griffiss: Base Closure Account requirement: $46.7 Million.
Funding is due to environmental, and caretaker contracts.

KI Sawver: Base Closure Account requirement: $48.9 Million.
Funding is due to environmental, and caretaker contracts.
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March: Base Closure Account requirement: $46.6 Million.
Funding is due to environmental, and caretaker contracts.

Plattsburgh: Base Closure Account requirement: $48.9 Million.
Funding is due to environmental, and caretaker contracts.

Homestead: Base Closure Account requirement: $21.3 Million
Funding is due to environmental, and caretaker contracts.

O'Hare: Base Closure Account requirement: $0

Gentile: Base Closure Account requirement: $40.5 Million
Funding is due to environmental and to maintain an operating location established by AFBCA.

Newark: Base Closure Account requirement: $19.3 Million
Funding is due to environmental, and caretaker contracts.

Program Management: Base Closure Account requirement: $48.8 Million
Funding is due to environmental, and operation and maintenance requirements.
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF FINANCIAL SUMMARY
(DOLLARS IN MILLIONS)
ONE TIME IMPLEMENTATION COSTS: FY 1994 FY 1995 FY 1996
Military Construction 117.0 104.9 60.8
Family Housing - Construction 0.5 0.0 15.9
- Operations 0.0 0.0 0.0
Environmental 86.4 107.4 78.8
Operations & Maintenance 67.0 68.9 101.5
Military Personnel - PCS 1.7 20.0 7.9
Other 0.8 12 1.1
Homeowners Assistance Program 0.0 0.0 0.0
TOTAL ONE-TIME COSTS 273.5 3024 265.9
Revenues from Land Sales (-) 0.0 0.0 0.0
BUDGET REQUEST 273.5 302.4 265.9
FUNDED QUTSIDE OF THE ACCOUNT:
Military Construction 0.0 0.0 0.0
Family Housing - Operations 0.0 0.0 0.0
Environmental 0.0 0.0 0.0
Operations & Maintenance 0.0 0.0 0.0
Other 0.0 0.0 0.0
Homeowners Assistance Program 5.1 71.7 0.0
TOTAL FUNDED OUTSIDE THE ACCOUNT 5.10 71.7 0.0
SAVINGS:
Military Construction 3.9 149 5.9
Family Housing - Construction 0.0 0.0 0.0
- Operations 0.0 0.0 0.0
Operations & Maintenance 8.6 19.6 59.8
Military Personnel 0.0 248 1134
Other 0.0 0.0 0.0
Civilian ES 0.0 -770.0 -1,030.0
Military ES -913.0 -2,072.0 -3,842.0
TOTAL SAVINGS 12.5 593 179.1
NET IMPLEMENTATION COSTS:
Military Construction 113.2 90.0 549
Family Housing - Construction 0.5 0.0 159
- Operations 0.0 0.0 0.0
Environmental 86.4 107.4 78.8
Operations & Maintenance 58.4 493 41.7
Military Personnel - PCS 1.7 -4.9 -105.5
Other 0.8 1.2 1.1
Homeowners Assistance Program 5.1 71.7 0.0
Revenues from Land Sales (-) 0.0 0.0 0.0
NET IMPLEMENTATION COSTS 266.1 314.7 86.8
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMJ\'IISSION

USAF FINANCIAL SUMMARY
~ (DOLLARS IN MILLIONS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY 1997 FY 1998 FY 1999 FY 94- 9‘
Military Construction 0.0 0.0 0.0 282.
Family Housing - Construction 20.0 0.0 0.0 36.4
- Operations 0.0 0.0 0.0 0.0
Environmental 749 249.8 2724 869.7
Operations & Maintenance 196.7 48.7 48.7 5315
Military Personnel - PCS 0.0 0.0 0.0 29.6
Other 0.0 0.0 0.0 3.0
Homeowners Assistance Program 0.0 0.0 0.0 0.0
' TOTAL ONE-TIME COSTS ~ 291.6 2985  321.1 1,753.0
Revenues from Land Sales (-) 0.0 0.0 0.0 0.0
BUDGET REQUEST ‘ 291.6 298.5 321.1 1,753.0
Military Construction 0.0 0.0 0.0 0.0
Family Housing - Operations 0.0 0.0 0.0 0.0
Environmental . 0.0 0.0 0.0 0.0
Operations & Maintenance 0.0 0.0 0.0 0.0
Other 0.0 0.0 0.0 0.0
Homeowners Assistance Program 0.0 0.0 0.0 76.7
TOTAL FUNDED OUTSIDE THE ACCOUNT 0.0 0.0 0.0 76 .
SAVINGS:
Military Construction 26.4 12.6 254 89.0
Family Housing - Construction 0.0 0.0 0.0 0.0
- Operations 0.0 0.0 0.0 0.0
Operations & Maintenance 99.5 111.4 113.9 412.9
Military Personnel 153.4 156.6 160.1 608.4
Other 0.0 0.0 0.0 0.0
Civilian ES -1,030.0 -1,030.0 -1,030.0 -1,030.0
Military ES -3,842.0 -3,842.0 -3,842.0 -3,842.0
TOTAL SAVINGS 279.3 280.6 299.4 1,110.2
NET IMPLEMENTATION COSTS:
Military Construction -26.4 -12.6 -254 193.7
Family Housing - Construction 20.0 0.0 0.0 364
- Operations 0.0 0.0 0.0 0.0
Environmental 74.9 249.8 272.4 869.7
Operations & Maintenance 97.2 -62.7 -65.2 118.6
Military Personnel - PCS -1534 -156.6 -160.1 -578.7
Other 0.0 0.0 0.0 3.0
Homeowners Assistance Program 0.0 0.0 0.0 76.7
Revenues from Land Sales (-) 0.0 0.0 0.0 0.0
NET IMPLEMENTATION COSTS 12.3 17.9 21.6 719.5
EXHIBIT BC-02




Griffiss AFB, New York Package

Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/GRIFFISS AFB, NY
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY1994 FY 1995 FY 1996
Military Construction 4,440 6,870 9,880
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 17,620 17,993 17,000
Operation & Maintenance 11,500 14,558 1,682
Military Personnel - PCS 0 5,000 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 33,560 44,421 28,562
Revenues from Land Sales (-) 0 0 0
BUDGET REQUEST 33,560 44,421 28,562
FUNDED OUTSIDE OF THE ACCQUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 38 37,445 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 38 37,445 0
SAVINGS:
Military Construction 0 1,000 760
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 0 0 14,580
Military Personnel 0 5,030 22,980
Other 0 0 0
Civilian ES 0 -523 -523
Military ES 0 -483 -483
TOTAL SAVINGS 0 6,030 38,320
NET IMPLEMENTATION COSTS:
Military Construction 4,440 5,870 9,120
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 17,620 17,993 17,000
Operation & Maintenance 11,500 14,558 -12,898
Military Personnel - PCS 0 -30 -22,980
Other 0 0 0
Homeowners Assistance Program 38 37,445 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 33,598 75,836 -9,758
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/GRIFFISS AFB, NY
(DOLLARS IN THOUSANDS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY 1997 FY 1998 FY 1999 FY9%4- 95’
Military Construction 0 0 0 21,19
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 12,200 45,000 45,000 154,813
Operation & Maintenance 21,682 1,682 1,682 52,786
Military Personnel - PCS 0 0 0 5,000
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL ONE-TIME COSTS 33,882 46,682 46,682 233,789
Revenues from Land Sales (-) 0 0 0 0
BUDGET REQUEST 33,882 46,682 46,682 233,789
Military Construction 0 0 0 0
Family Housing - Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 37,483
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 37,48'
SAVINGS:
Military Construction 5,170 5,300 9,130 21,360
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance 14,900 15,220 15,550 60,250
Military Personnel 31,080 31,740 32,450 123,280
Other 0 0 0 0
Civilian ES -523 -523 -523 -523
Military ES -483 -483 -483 -483
TOTAL SAVINGS 51,150 52,260 57,130 204,890
NET IMPLEMEN TS:
Military Construction -5,170 -5,300 -9,130 -170
Family Housing - Construction 0 0 0 0
- Operations 0 0 o - 0
Environmental 12,200 45,000 45,000 154,813
Operation & Maintenance 6,782  -13,538  -13,868 -7,464
Military Personnel - PCS -31,080  -31,740 -32,450 -118,280
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 37,483
Revenues from Land Sales (-) 0 0 0 ().
NET IMPLEMENTATION COSTS -17,268 -5,578  -10,448 66,382
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BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION
U.S. Air Force/Griffiss Air Force Base, New York

Closure Package: Griffiss AFB, New York, realigns by FY 1995/4. The 416th Bomb Wing will
inactivate. The B-52H aircraft will transfer to Minot AFB, North Dakota, and Barksdale AFB, Louisiana.
The KC-1335 aircraft from Griffiss AFB will transfer to Grand Forks AFB, North Dakota. The 485th
Engineering Installation Group at Griffiss AFB will relocate to Hill AFB, Utah. The Northeast Air
Defense Sector will remain at Griffiss AFB in a retained area. It will be transferred to the Air National
Guard (ANG). Rome Laboratory will remain at Griffiss AFB in its existing facilities as a stand-alone Air
Force laboratory. A minimum essential airfield will be maintained and operated by a contractor on an "as
needed, on call” basis. The ANG will maintain and operate necessary facilities to support
mobility/contingency/training of the 10th Infantry (Light) Division located at FT Drum, New York, and
operate them when needed. Only the stand-alone laboratory and the ANG mission will remain.

One Time Implementation Costs:

Military Construction;

Fiscal Year Amount
State/Installation Project Title/Number of Award (3000)
FY 1996
Massachusetts/Westover AFB Alter Aeromedical Trg*/YTPM950047 1996 480
' New York/Griffiss AFB NEADS Support Facility/JREZ959501 1996 1,900
New York/Griffiss AFB 10th Infantry Div Spt (ANG)/JREZ949512 1996 3,150
New York/Griffiss AFB Alter Cons Logistical Fac/JREZ940055 1996 3,750
N. Dakota/Minot AFB AGE Corrosion Control/QJVF952104 1996 600
Total 1996 9,880

*Previously shown as FY 1995 Project

Conjunctively-Funded Construction: N/A.

Family Housing Construction: N/A

Family Housing Operations: N/A.

Operation and Maintenance: $1.7 Million

Other Procurement: N/A

Revenues From Land Sales: N/A

Environmental: $17.0 Million

Savings: Savings identified are generated by no longer operating the installation. They are included in
exhibit BC-02 for display purposes only, and will be realized in other Air Force appropriations.
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Griffiss AFB, New York Package

FY 1996 Forms 1391 (Military Construction Project Data)




1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-ALTER AEROMEDICAL

WESTOVER AIR RESERVE BASE, MASSACHUSETTS TRAINING FACILITY

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER [8. PROJECT COST($000)

5.53.96F 171-445 YTPM950047 480
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-ALTER AEROMEDICALTRAINING
FACILITY SF 6,000 55 330
SUPPORTING FACILITIES 80
UTILITIES LS ( 55)
PAVEMENTS LS (_25)
SUBTOTAL 410
CONTINGENCY (10%) _41
TOTAL CONTRACT COST 451
SUPERVISION, INSPECTION AND OVERHEAD (6%) 27
TOTAL REQUEST 478
TOTAL REQUEST (ROUNDED) 480

10. Description of Proposed Construction: Renovate building 1408, to
provide adeguate training space for the Aeromedical patient staging
squadron. Provide necessary utilities and communication support.

11. REQUIREMENT: 6,000 SF ADEQUATE: O SUBSTANDARD: 6,000 SF
PROJECT: Alteration of area in bldg 1408 to provide for the aeromedical
unit from Griffiss.

REQUIREMENT: Closure of Griffiss AFB, NY. Space is required to house the
Aeromedical unit being relocated to Westover from Griffiss AFB.

CURRENT SITUATION: The unit must be relocated. Adequate space does not
now exist on base.

IMPACT IF NOT PROVIDED: Lack of facilities will cause the unit to lose
its efficiency and failure in performing missions and goals.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in Part II of Military
Handbook 1190, "Facility Planning and Design Guide".

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No




1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-NEADS SUPPORT

GRIFFISS AIR FORCE BASE, NEW YORK FACILITY
5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER [8. PROJECT COST(S000)

55296F 171-443 JREZ959501 1,900

9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST (S000)

BASE CLOSURE-NEADS ADMINISTRATIVE
FACILITY SF 10,000 105 1,050
SUPPORTING FACILITIES 675

UTILITIES Ls ( 120)

PAVEMENTS LS ( 105)

SITE IMPROVEMENTS LS ( 200)

PREWIRED WORKSTATIONS EA 100 2,500 ( 250)
SUBTOTAL 1,725
CONTINGENCY (5%) 86
TOTAL CONTRACT COST 1,811
SUPERVISION, INSPECTION AND OVERHEAD (6%) 109
TOTAL REQUEST 1,920
TOTAL REQUEST (ROUNDED) 1,500

10. Description of Proposed Construction: Concrete foundation and floor
slab, steel frame structure, roof system, mechanical, electrical, and fire
protection systems. Includes access roads, parking, site improvements and
utilities.

Air Conditioning: 33 Tons.

11. REQUIREMENT: 10,000 SF ADEQUATE: 0 SUBSTANDARD: O

PROJECT: Construct administrative space for North East Air Defense
(NEADS) mission.

REQUIREMENT: The realignment of Griffiss AFB generates a requirement for
adequate administrative, training, and storage of the NEADS mission.
CURRENT SITUATION: Administrative and command functions for the various
NEADS missions currently occupy buildings 102 and 131. These facilities
have been.converted from their original use and are inefficient for the
current and proposed mission taskings for NEADS. These buildings are also
on the flightline and therefore occupy choice real estate for any proposed
reuse of the airfield. As a result of the base closure, these facilities
are grossly oversized and outside of the Air Force cantonment area.

IMPACT IF NOT PROVIDED: The facilities currently in use by NEADS will not
be available for civilian reuse. Maintenance, repair, and operational
costs will be higher than necessary.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in Part II of Military
Handbook 119C, "Facility Planning and Design Guide."

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

ANG (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-10TH INFANTRY
GRIFFISS AIR FORCE BASE, NEW YORK DIVISION COMPLEX

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER [8. PROJECT COST($000)

55296F 121-111 JREZ949512 3,150
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)

BASE CLOSURE-10TH INFANTRY DIVISION
COMPLEX LS 2,770

PETROLEUM OPERATIONS FACILITY SF 1,650 130 ( 215)

REMOVE JET BLAST DEFLECTORS & LIGHTS LS (  50)

VEHICLE WASH FACILITY LS ( 160)

UPGRADE JET FUEL STORAGE TANKS LS ( 720)

HEAT PLANT LS ( 875)

AIRFIELD FENCING LS ( 750)
SUPPORTING FACILITIES 40

RAMP/TAXIWAY MARKINGS LS ( 40)
SUBTOTAL 2,810
CONTINGENCY (5%) 141
TOTAL CONTRACT COST 2,951
SUPERVISION, INSPECTION AND OVERHEAD (6%) 177
TOTAL REQUEST 3,128
TOTAL REQUEST (ROUNDED) 3,150

10. Description of Proposed Construction: Modifications and alterations
to the existing operations/storage facilities for POL and the aircraft
ramp. Modifications to an aircraft nose dock to convert it to a vehicle
wash rack. Construct POL Operations facility. All utilities, heating
plant, and support as reguired.

Air Conditioning: 5 Tons.

11. REQUIREMENT: As required.

PROJECT: Renovate various facilities to support the 10th Mountain
Infantry (Light) Division.

REQUIREMENT: Realignment of Griffiss AFB requires facilities for the
mobilization contingency/training of the 10th Mountain Infantry (Light)
Division. The POL system needs to be transformed from dispensing .only to
capability to receive and dispense fuel by trucks. The existing aircraft
ramp needs to be converted for C-5 aircraft use. An existing aircraft
nose dock must be converted for military vehicle wash operations. A POL
operations facility is needed to house the personnel who will receive and
dispense the fuel. It will alsc accommodate the fuel quality control lab.
As this will be a "stand alone" area, a seperate heating plant will be
required. Airfield fencing is required to maintain AF aircraft movement
from new civilian airfield operations.

CURRENT SITUATION: The aircraft ramp is currently configured for B-52
bombers. The jet blast deflectors and security lighting must be removed
so that transport aircraft can fully utilize the available apron. The POL
facility is too large and costly for operations as anticipated for the
10th Mountain‘s mobilization requirements. The existing facility must be
modified so that it can accept shipment from bulk transport truck tankers.
The environmental standards require that the drainage system of the
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

ANG (computer generated)
3. INSTALLATION AND LOCATION

GRIFFISS AIR FORCE BASE, NEW YORK
4. PROJECT TITLE 5. PROJECT NUMBER

BASE CLOSURE-10TH INFANTRY DIVISION COMPLEX JREZ9498512

existing nose dock be connected to an existing oil water separator before
it can be used for vehicle washing. The jet fuel storage tanks are
oversized and outside of the cantonment area. Due to sporatic and
intermittent requirements of the 10th Mt., the buildings that are
currently on the central steam plant need to be removed for stand alone
economic operation. The only access to the parcel of land identified for
community reuse is via a road within the current base fence. A fence
needs to be constructed that will separate this public convenience from
the airfield.

IMPACT IF NOT PROVIDED: The facilities currently in use by the Army will
not be available for civilian reuse. Maintenance, repair, and operational
costs will be higher than necessary. The 10th Infantry Division will not
be able to meet mobilization requirements.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in Part II of Military
Handbook 1190, "Facility Planning and Design Guide".

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No ] 4




1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-ALTER
GRIFFISS AIR FORCE BASE, NEW YORK CONSOLIDATED LOG FACILITIES

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST(S$000)

7.28.06 219-946 JREZ940055 3,750
9. COST ESTIMATES
_ UNIT COST
ITEM U/M|QUANTITY| ‘COST ($000)
BASE CLOSURE-ALTER CONSOLIDATED LOG
FACILITIES LS - 2,974
ALTER ADMINISTRATIVE OFFICES SF | 12,600 50| ( 630)
ALTER CIVIL ENGINEERING SHOPS SF | 20,500 45| ( 923)
ALTER CIVIL ENGINEERING STORAGE SF | 67,000 18| (1,206)
ALTER VEHICLE STORAGE LS ( 215)
SUPPORTING FACILITIES 245
COMMUNICATIONS SUPPORT LS ( 105)
UTILITIES/METERS LS ( 140)
SUBTOTAL 3,219
CONTINGENCY (10%) 322
TOTAL CONTRACT COST 3,541
SUPERVISION, INSPECTION AND OVERHEAD (6%) 212
TOTAL REQUEST 3,753
TOTAL REQUEST (ROUNDED) 3,750

10. Description of Proposed Construction: Alter partitions, lighting,
electrical power systems, heating, ventilation, and air conditioning
(HVAC) systems, and install latrines/shower facilities. Relocate
industrial equipment as necessary. Install vehicle access ramps, overhead
doors, heating curtains, washrack, fire walls, and all necessary support.

11. REQUIREMENT: 188,372 SF ADEQUATE: O SUBSTANDARD: 390,251 SF
PROJECT: Convert building into a Consolidated Logistical Facility in
support of Rome Laboratory and other DOD retained functions.

REQUIREMENT: Realignment of Griffiss Air Force Base, NY. A facility is
required to provide Rome Lab (AFMC), Air National Guard, Defense
Reutilization and Marketing Office (DRMO), 1lst Space Surveillance Squadron
(AFSPACECOM) with facility maintenance shops, storage, and administrative
functions as a key part of the lab’s ability to "stand-alone” in its
present location. These facilities must include adequate electrical
power, floor space layout, and HVAC for industrial equipment and skilled
laborers, dedicated to facility maintenance of the lab. It must also
provide engineers and administrative personnel with adequate work space.
Vehicles must be protected from the severe weather conditions in northern
NY state.

CURRENT SITUATION: These functions are presently tenants at Griffiss AFB.
When the 416th Wing is inactived, Rome Lab must "stand-alone" in its
existing location. To effectively operate as an Air Force laboratory,
civil engineering and vehicle storage functions must be physically
transferred inside the new "cantonment"” area.

IMPACT IF NOT PROVIDED: Civil engineering and vehicle storage functions
will continue to operate outside the cantonment area. This physical
separation will force the Air Force to retain excess property away from
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION

GRIFFISS AIR FORCE BASE, NEW YORK
4. PROJECT TITLE

5. PROJECT NUMBER

JREZ940055

BASE CLOSURE-ALTER CONSOLIDATED LOG FACILITIES

the main Rome Lab campus. The Air Force will pay higher facility
maintenance and operations costs while these functions continue to operate

in an inefficient manner.
ADDITIONAL: Funding is to be provided from the Base Closure Account.

There is no criteria/scope included in Part II of Military Handbook 1190.
"Facility Planning and Design Guide”.
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-AGE CORROSION
MINOT AIR FORCE BASE, NORTH DAKOTA CONTROL FACILITY

5. PROGRAM ELEMENT|6. CATEGORY CODE{7. PROJECT NUMBER |8. PROJECT COST(S$000)

100.11 211-159 QJVF952104 600
9. COST ESTIMATES :
UNIT COST
ITEM U/M|QUANTITY| COST (S000)
BASE CLOSURE-AGE CORROSION CONTROL
FACILITY SF 5,000 100 500
SUPPORTING FACILITIES 35
UTILITIES LS ( 25)
PAVEMENTS LS (_10)
SUBTOTAL 535
CONTINGENCY (5%) 27
TOTAL CONTRACT COST 562
SUPERVISION, INSPECTION AND OVERHEAD (6%) 34
TOTAL REQUEST 596
TOTAL REQUEST (ROUNDED) 600 -

10. Description of Proposed Construction: Reinforced concrete foundation
and floor slab, masonry walls, split faced block siding, insulated roof
system and parking lot. Area includes paint spray booths, sand blasting
area, flammable storage, hazardous waste storage area, drying area,
prepping area, utilities and all necessary support.

11. REQUIREMENT: As required.

PROJECT: Construct an aircraft ground equipment (AGE) corrosion control
facility. This project is due to the Realignment of Griffiss AFB, NY.
REQUIREMENT: An adequate facility, properly sized and configured, for
corrosion control on small aircraft parts and powered and nonpowered
support equipment. Support equipment annually require corrosion control
beyond washing. Effective corrosion control requires chemical agents for
proper cleaning, stripping, coating, and adherence. If caustic agents
(skin brighteners, paint removers and acids) dry before rinsing, they
promote corrosion.

CURRENT SITUATION: The climate at Minot AFB is not suitable for corrosion
control in an unsheltered area. It is dry, clear and windy with severe
temperature fluctuation. Winds accelerate drying too rapidly and blow

dust onto painted surfaces. It is too cold to paint outside from
mid-October to mid-April. 1In the summer, the relative humidity during the
day is below 20 percent. Painting operations require temperatures between

60 and 90 degrees Farenheit and a relative humidity between 40 and 80%.
Daytime conditions are unsuitable for this application about 80 percent of
the time. Life and explosive safety requirements limit painting in
existing hangars to spot painting. Existing docks throughout the
flightline area are essential aircraft maintenance hangars. The corrosion
control facility is inadequate to support concurrent B-52 and support
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1. COMPONENT 2. DATE

FY 1996 MILITARY CONSTRUCTION PROJECT DATA
AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION

MINOT AIR FORCE BASE, NORTH DAKOTA
4. PROJECT TITLE

5. PROJECT NUMBER

BASE CLOSURE-AGE CORROSION CONTROL FACILITY QJVF952104

equipment corrosion treatment. Current work demands a five day per week,
two shift operations. Current facility demand is 28 aircraft paint
touch-ups per year averaging 3 days per aircraft. This enables enough
facility downtime to accomplish 441 support equipment corrosion control
operations a year. The additional 8 aircraft will require 16 post phase
paint touch-ups and 140 support equipment corrosion control operations.
This is beyond the capability of the existing facility.

IMPACT IF NOT PROVIDED: Aircraft will be sent off-base for painting.
This will also make them unavailable for mission tasking. Support
equipment will not receive adequate corrosion protection resulting in
reduced availabilty and responsiveness.

ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook

1190, "Facility Planning and Design Guide".
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K.L Sawyer Air Force Base, Michigan

Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION
USAF/K.I. SAWYER AFB, MI

(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY1994 FY1995 FY 1996
Military Construction 16,725 86,684 5,950
Family Housing - Construction 0 0 15,900
- Operations 0 0 0
Environmental 8,000 19,613 4,000
Operation & Maintenance 13,500 16,006 3,936
Military Personnel - PCS 750 5,978 0
Other 500 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 39,475 128,281 29,786
Revenues from Land Sales (-) 0 0 0
BUDGET REQUEST 39,475 128,281 29,786
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 4,248 12,542 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 4,248 12,542 0
SAVINGS:
Military Construction 1,200 3,000 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 0 0 19,940
Military Personnel 0 4,620 21,080
Other 0 0
Civilian ES 0 -247 -247
Military ES 0 -676 -676
TOTAL SAVINGS 1,200 7,620 41,020
NET IMPLEMENTATION COSTS:
Military Construction 15,525 83,684 5,950
Family Housing - Construction 0 0 15,900
- Operations 0 0 0
Environmental 8,000 19,613 4,000
Operation & Maintenance 13,500 16,006 -16,004
Military Personnel - PCS 750 1,358 -21,080
Other 500 0 0
Homeowners Assistance Program 4,248 12,542 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 42,523 133,203 -11,234

EXHIBIT BC-02




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/K.I. SAWYER AFB, M1
(DOLLARS IN THOUSANDS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY 1997 FY 1998 FY 1999 FY94-9
Military Construction 0 0 0 109,359
Family Housing - Construction 0 0 0 15,900
- Operations 0 0 0 0
Environmental 6,600 45,000 45,000 128,213
Operation & Maintenance 23,936 3,936 3,936 65,250
Military Personnel - PCS 0 "0 0 6,728
Other 0 0 0 500
Homeowners Assistance Program - 0 0 0 0
TOTAL ONE-TIME COSTS 30,536 48,936 48,936 325,950
Revenues from Land Sales (-) 0 0 0 0
BUDGET REQUEST 30,536 48,936 48,936 325,950
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0 0
Family Housing - Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0. 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 16,790
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 16,79‘
SAVINGS:
Military Construction 1,400 7,300 16,300 29,200
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance 27,280 35,570 36,350 119,140
Military Personnel 28,520 29,120 29,780 113,120
Other 0 0 0 0
Civilian ES -247 -247 -247 -247
Military ES -676 -676 -676 -676
TOTAL SAVINGS 57,200 71,990 82,430 261,460
NET IMPLEMENTATION COSTS:
Military Construction -1,400 -7,300  -16,300 80,159
Family Housing - Construction 0 0 0 15,900
- Operations 0 0 0 0
Environmental 6,600 45,000 45,000 128,213
Operation & Maintenance -3,344 -31,634 -32.414 -53,890
Military Personnel - PCS -28,520 -29,120 -29,780 -106,392
Other 0 0 0 500
Homeowners Assistance Program 0 0 0 16,79
Revenues from Land Sales (-) 0 0 0 b
NET IMPLEMENTATION COSTS ~ -26,664  -23,054 -33.494 81,280
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BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

U.S. Air Force/K.1. Sawyer Air Force Base, Michigan

Closure Package: K.I. Sawyer AFB, Michigan, will close FY 1995/4. The 410th Wing will inactivate.

B-52H aircraft will transfer to Barksdale AFB, Louisiana. The Air Force will retire its B-52G aircraft
instead of implementing the previous Base Closure Commission recommendation to transfer those aircraft

from Castle AFB, Califomia, to K.I. Sawyer AFB.

One Time Implementation Costs:

Military Construction:

Fiscal Year
State/Installation Project Title/Number of Award
FY 1996
Louisiana/Barksdale AFB HAVE NAP Complex/AWUB962401 1996
New Jersey/McGuire AFB Upgrade Roads*/PTFL943167 1996

New Jersey/McGuire AFB Add to Aeromedical Clinic*/PTFL943174 1996

Total 1996
*Previously shown as FY 1995 Project

Conjunctively Funded Construction:

Fiscal Total Cost Conj Fund
Location/Project Title Year (3000) ($000)
Barksdale AFB/HAVE NAP Comp 1996 8,400 6,000
McGuire AFB/Aeromedical Clinic 1997 19,950 18,000
Family Housing Construction: )
Fiscal Year
State/Installation Project Title/Number of Award

FY 1996
New Jersey/McGuire AFB  Improve Fam Hsg (142 units)/PTFL954000X 1996
Total 1996

Family Housing Operations; N/A.

Operation and Maintenance: $3.9 Million

Military Personnel - PCS: N/A

Other Procurement: N/A
Revenues From Land Sales: N/A

Environmental: $4.0 Million.

EXHIBIT BC-03

Amount
(3000)

2,600
1,400
1,950

5,950

Source
AF MILCON
Med MILCON

Amount
($000)

15,900

15,900




Savings: Savings identified are generated by no longer operating the installation. They are included in ‘
exhibit BC-02 for display purposes only, and will be realized in other Air Force appropriations.
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K. I. Sawyer AFB, Michigan Package

FY 1996 Forms 1391 (Military Construction Project Data)




1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BARKSDALE AIR FORCE BASE, LOUISIANA BASE CLOSURE-HAVE NAP COMPLEX

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER [8. PROJECT COST(5000)

1.11.13 215-582 AWUB962401 2,600
9. COST ESTIMATES

UNIT COST

ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-HAVE NAP COMPLEX LS 1,800
MAINTENANCE FACILITY SF 6,000 240| (1,440)
INERT STORAGE SF 3,000 120 ( 360)
SUPPORTING FACILITIES 530
UTILITIES LS (  10)
PAVEMENTS (CONCRETE) sy 2,000 160| ( 320)
SITE IMPROVEMENTS LS (  35)
FENCING LF 900 67| ( 60)
OVERHEAD CRANES EA 4 | 26,250 ( 105)
SUBTOTAL 2,330
CONTINGENCY (5%) 117
TOTAL CONTRACT COST 2,447
SUPERVISION, INSPECTION AND OVERHEAD (6%) 147
TOTAL REQUEST 2,594
TOTAL REQUEST (ROUNDED) 2,600

10. Description of Proposed Construction: A new 4 bay maintenance
facility with 400 cycle power, ground, special receptacles, 3 ton over
head bridge crane/bay, two overhead roll-up doors. Special inert storage
facility. All concrete access, paving, lighting, and all necessary
support as required.

11. REQUIREMENT: 34,583 SF ADEQUATE: O SUBSTANDARD: 25,583 SF
PROJECT: A new "HAVE NAP" maintenance complex.

REQUIREMENT: The closure of K. I. Sawyer AFB requires the relocation of
the HAVE NAP (AGM) missile complex to Barksdale AFB.

CURRENT SITUATION: No existing facilities are available which can support
the HAVE NAP mission requirements. Without this project, munitions
personnel can only mainta:n two weapons simultaneously, far below the
number required for the HAVE NAP mission. :

IMPACT IF NOT PROVIDED: Successful HAVE NAP beddown will not be possible
at full capability. Inadeguate workarounds would be required, thereby
compromising the combat capability cf the Air Force and the mission impact
of HAVE NAP assets.

ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide".
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
MCGUIRE AIR FORCE BASE, NEW JERSEY BASE CLOSURE-UPGRADE ROADS

5. PROGRAM ELEMENT|6. CATEGORY CODE;7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 851-147 PTFL943167 1,400
9. COST ESTIMATES

UNIT cosT

ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-UPGRADE ROADS SY |360,000 3 1,080
SUPPORTING FACILITIES 110
UTILITIES LS ( 55)
PAVEMENTS LS (  40)
SITE IMPROVEMENTS LS (  15)
SUBTOTAL 1,190
CONTINGENCY (10%) 119
TOTAL CONTRACT COST 1,309
SUPERVISION, INSPECTION AND OVERHEAD (6%) 79
TOTAL REQUEST 1,388
TOTAL REQUEST (ROUNDED) 1,400

10. Description of Proposed Construction: Repair existing roads that
will be damaged by high volume of heavy vehicular construction equipment
involved in BRAC MILCON program. Upgrade existing roads in the new
construction area to carry the additional traffic.

11. REQUIREMENT: As required.

PROJECT: Repair and upgrade base roads that, due to construction of new
facilities dictated by BRAC action, will need repairs because of damage
caused by construction activities.

REQUIREMENT: To support the relocation of KC-10 aircraft from Barksdale
AFB to McGuire AFB as a result of BRAC 93 actions. Repair the base roads
severely damaged by the daily movement of conatruction vehicles. The main
repair efforts will be on Arnold Avenue as it is closest to and runs
parallel to the aircraft apron.

CURRENT SITUATION: The integrity of the existing rocadway surfaces are
sufficient for the current vehicular traffic. However, the heavy
construction traffic associated with the BRAC projects will damage the
roads and repairs will be necessary. The new facilities and increase in
personnel will also reguire widening and realigning of some of the roads.
IMPACT IF NOT PROVIDED: The construction activity will make the roads

unusable.
ADDITIONAL: Funding is to be provided from the Base Closure Account.

There is no criteria/scope for this project in part II of Military
Handbook 1190, "Facility Planning and Design Guide".
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION ' 4. PROJECT TITLE

BASE CLOSURE-AEROMEDICAL
MCGUIRE AIR FORCE BASE, NEW JERSEY SERVICES CLINIC ADDITION

S. PROGRAM ELEMENT|6. CATEGORY CODE|!7. PROJECT NUMBER [8. PROJECT COST($000)

4.18.96 510-001 PTFL943174 1,950
9. COST ESTIMATES
UNIT COST
ITEM U/M|{QUANTITY |  COST ($000)
BASE CLOSURE-AEROMEDICAL SERVICES

CLINIC ADDITION SF | 10,500 140 1,470
SUPPORTING FACILITIES 270
UTILITIES LS ( 270)
SUBTOTAL 1,740
CONTINGENCY (5%) 87
TOTAL CONTRACT COST 1,827
SUPERVISION, INSPECTION AND OVERHEAD (6%) 110
TOTAL REQUEST 1,937
TOTAL REQUEST (ROUNDED) 1,950

10. Description of Proposed Construction: Reinforced concrete foundation
and floor slab, structural steel frame, precast concrete walls, roof
system and all necessary utilities and support, including all information
systems requitements and facility systems operating manuals. Construct
facility to modern functional and code standards.

PROJECT: Aeromedical Services Clinic Addition.

REQUIREMENT: A facility of adequate size and functional configuration is
required to accommodate the KC-10 beddown from Barksdale AFB, LA. Under
BRAC 93 over 668 active duty will be realigned to McGuire AFB, NJ. The
facility will provide medical services to the operational flying mission.
This project is supported by a facility site survey conducted by the
Health Facilities Office-Eastern Region and representatives of the Air
Mobility Command Surgeon’s office. The DoD Medical Space Planning
Criteria model was used to scope requirements.

CURRENT SITUATION: The existing medical facility (previously Walson Army
Community Hospital) is 33 years old, riddled with severe life safety,
utility and mechanical system deficiencies. Projected expenditures in
excess of $67M are required to bring the facility up to NFPA Life Safety
Code and provide a functional structure for delivery of health care in an
ambulatory setting. A new facility (FY98) for non-BRAC driven health care
requirements has been effectively sized for construction ($18M) as an
add-on to the BRAC MILCON.

IMPACT IF NOT PROVIDED: Health care will severely suffer in a
compromised, unsafe environment to the detriment of the patient population
and staff.

ADDITIONAL: Funding is to be provided from the Base Closure Account.

11. REQUIREMENT: 154,148 SF ADEQUATE: 32,400 sSF SUBSTANDARD: 27,000 sF
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K. L Sawyer AFB, Michigan Package

FY 1996 Forms 1391 (Family Housing Construction Project Data)




|1. COMPONENT | 2. DATE

I
| I FY 1996 MILITARY CONSTRUCTION PROJECT DATA |
I

I
|
I
|MOST EXPENSIVE UNIT $136,824
|AREA COST FACTOR 1.19 | |

|AIR FORCE | (computer generated)
|3. INSTALLATION AND LOCATION [4. PROJECT TITLE
| |BASE CLOSURE-IMPROVE FAMILY
[MCGUIRE AIR FORCE BASE, NEW JERSEY | HOUSING
|5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
| I |

I 8.87.42 | 711-143 | PTFL954000X | 15,900
| 9. COST ESTIMATES
| I | | UNIT | COST
| ITEM |U/M|QUANTITY| COST | ($000)
|BASE CLOSURE-IMPROVE FAMILY HOUSING |UN | 142 | 75,000| 10,650
| SUPPORTING FACILITIES o | | 3,621
| SITE WORK/COMMUNITY IMPROVEMENTS LS | | | ( 3,195)
| ASBESTOS & LEAD BASE PAINT REMOVAL LS | | | ( 426)
| SUBTOTAL I I | | 14,271
| CONTINGENCY (5%) I | | 714
{ TOTAL CONTRACT COST | ] f | 14,985
| SUPERVISION, INSPECTION AND OVERHEAD (6%) | | | | 899
| TOTAL REQUEST I I I | 15,884
I ool | |
| [ I I
ITOTAL REQUEST (ROUNDED) } : { { 15,900

oo | I

. I |

| I |

oo | I

I

|

. |10. Description of Proposed Construction: Improve 142 Ft Dix units to

|A2ir Force whole house/whole neighborhood standards.

|11. REQUIREMENT: 142 UN ADEQUATE: O SUBSTANDARD: 142 UN

|PROJECT: Improve family housing.

|REQUIREMENT: To provide a comfortable and appealing living environment
|comparable to the off-base civilian community for military members and
|their current familites assigned at McGuire AFEB.

|CURRENT SITUATION: Adequate housing does not exist at McGuire AFB.
|IMPACT IF NOT PROVIDED: Air Force members and families will continue to
|be inadequately housed. Low morale and retention problems can be expected
|since suitable, affordable off-base housing is not available. Units will
[continue to deteriorate resulting in escalating operations, maintenance
and repair costs to the Government. ‘
|ADDITIONAL: Funding is to be provided from the Base Closure Account.

I
|
!
|
I
|
I
|
|
|
I
1
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March Air Force Base, California Package

Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993

USAF/MARCH AFB, CA
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY 1994 FY1995 FY 1996
Military Construction 62,174 11,324 19,570
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 34,647 35,665 24,000
Operation & Maintenance 10,500 6,031 35,603
Military Personnel - PCS 0 4,000 7,640
Other 256 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 107,577 57,020 86,813
Revenues from Land Sales (-) 0 0 0
BUDGET REQUEST - 107,577 57,020 86,813
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 30 21,434 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 30 21,434 0
Military Construction 2,650 7,700 5,130
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 0 0 4,580
Military Personnel 0 4,670 21,310
Other 0 0 0
Civilian ES 0 0 0
Military ES 0 0 -933
TOTAL SAVINGS 2,650 12,370 31,020
NET IMPLEMENTATIOQN COSTS:
Military Construction 59,524 3,624 14,440
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 34,647 35,665 24,000
Operation & Maintenance 10,500 6,031 31,023
Military Personnel - PCS 0 -670 -13,670
Other 256 0 0
Homeowners Assistance Program ' 30 21,434 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 104,957 66,084 55,793

EXHIBIT BC-02




o EARTRENL AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/MARCH AFB, CA

(DOLLARS IN THOUSANDS)

ONE TIME IMPLEMENTATION COSTS:

FY 1997 FY 1998 FY1999 FY94.9

TOTAL

Military Construction

Family Housing - Construction

- Operations
Environmental
Operation & Maintenance
Military Personnel - PCS
Other

Homeowners Assistance Program
TOTAL ONE-TIME COSTS

Revenues from Land Sales -)

BUDGET REQUEST

0
20,000
0
16,600
45,603
0
0
0
82,203
0

82,203

FUNDED OUTSIDE OF THE ACCOUNT:

Military Construction
Family Housing - Operations
Environmental

Operation & Maintenance
Other

Homeowners Assistance Program
TOTAL FUNDED OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction
Family Housing - Construction

- Operations

Operation & Maintenance
Military Personnel

Other

Civilian ES

Military ES

NET IMPLEMENTATION COSTS:

Military Construction

Family Housing - Construction
- Operations

Environmental

Operation & Maintenance

Military Personnel - PCS

Other

Homeowners Assistance Program

Revenues from Land Sales (-)

NET IMPLEMENTATION COSTS

C OO 0o oo

14,850
0

0
15,300
28,830
0

0

-933

TOTAL SAVINGS 58,980

-14,850
20,000
0
16,600
30,303
-28,830
0

0

0

23,223

EXHIBIT BC-02

0

0

0
45,000
1,603
0

0

0
46,603
0

46,603

SO oo oo o

15,630
29,440

-933
45,070

45,000
-14,027
-29,440

1,533

0

0

0
45,000
1,603
0

0

0
46,603
0

46,603

S oo ocooco

15.970
30,100

-933
46,070

45,000
-14,367
-30,100

533

93,0(’

20,000
0
200,912
100,943
11,640
256

0
426,819
0

426,819

S oo oo

21,464

30,330

51.480
114.350
0

0

-933

196.160

62,738
20.000

0
200,912
49,463
-102,710
256

21,464
o @

252,123
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BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

U.S. Air Force/March Air Force Base, California

Closure Package: March AFB, Califomnia, is scheduled for realignment in FY1996/2. The 22nd Air
Refueling Wing will inactivate. The KC-10 (Active and Associate Reserve) aircraft relocates to Travis
AFB, California. The Southwest Air Defense Sector Consolidation Study is complete and the mission will
move to McChord AFB. The 445th Airlift Wing Air Force Reserve (AFRES), 452nd Air Réfueling Wing
(AFRES), 163rd Reconnaissance Group (ANG) (Becomes an Air Refueling Group), the Air Force Audit
Agency, the Media Center, and the ANG Air Defense Alert mission will remain. The base will convert to
areserve base. Additionally, the Army Corps of Engineers Unit, the US Customs Aviation Operation
Center West, and the Drug Enforcement Agency aviation unit will remain at March.

One Time Implementation Costs:

Military Construction:

Fiscal Year Amount
State/Installation Project Title/Number of Award (3000)
FY 1996
California/March AFB  Alter Wing HQ/Admin (AFR)*/PCZP959001 1996 1,350
California/March AFB  Alter Medical Tmg Fac (AFR)*/PCZP959003 1996 1,550
California/March AFB  Munitions Complex (AFR)/PCZP959008 1996 1,850
California/March AFB  BCE Maint Shops/Stor (AFR)*/PCZP959002 1996 970
California/March AFB  Alter Dining Hall (AFR)*/PCZP959005 1996 1,100
California/March AFB  Isolate Util/Perm Fence (AFR)*/PCZP959004 1996 2,250
California/March AFB  Alter Support Facilities (AFR)*/PCZP959007 1996 300
California/Travis AFB  Upgrade Roads*/XDAT953320 1996 300
California/Travis AFB  Combat Camera/XDAT963100 1996 9,900
Total 1996 19,570

*Previously shown as FY 1995 Project

Conjunctively Funded Construction: N/A

Family Housing Construction: N/A.

Family Housing Operations: N/A.

Operation and Maintenance: $35.6 Million

Military Personnel - PCS: $7.6 Million

Other Procurement: N/A

Revenues From Land Sales: N/A

Environmental: $24.0 Million.

EXHIBIT BC-03




Savings: Savings identified are generated by no longer operating the facility. They are included in
exhibit BC-02 for display purposes only, and will be realized in other Air Force appropriations. ‘

EXHIBIT BC-03
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March AFB, California Package

FY 1996 Forms 1391 (Military Construction Project Data)




1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

USAFR (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE-ALTER WING HQ/
. MARCH AIR FORCE BASE, CALIFORNIA ADMINISTRATIVE
5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
55396F 610-282 PCZP959001 1,350
9. COST ESTIMATES
UNIT COST
ITEM U/M[QUANTITY| COST ($000)
BASE CLOSURE-ALTER WING HQ/
ADMINISTRATIVE LS 1,130
ALTER WING HEADQUARTERS LS ( 150)
ALTER BOS ADMINISTRATION LS ( 650)
TERMINAL OPERATIONS LS ( 150)
ENVIRONMENTAL CLEAN-UP (CANTONMENT) LS ( 180)
SUPPORTING FACILITIES 35
UTILITIES . LS ( 35)
SUBTOTAL 1,165
CONTINGENCY (10%) 117
TOTAL CONTRACT COST 1,282
SUPERVISION, INSPECTION AND OVERHEAD (6%) 77
TOTAL REQUEST 1,359
TOTAL REQUEST (ROUNDED) 1,350
g 10. Description of Proposed Construction: Alter facilities to house
‘ various Air Force Reserve administration functions. Includes all

necessary alterations for supporting utilities. Buildings 470/2313/ 2314
are for administrative space and 385 for mobility.

11. REQUIREMENT: As required.

PROJECT: Alter existing base facilities for Wing Headquarters/Base
Command Post , Base Operating Support (BOS), and Mobility Processing.
REQUIREMENT: Realignment of March AFB, CA. Alteration of existing space
is required to consolidate Wing HQ, and Key Wing Staff. Consolidate the
expanded host BOS functions into the central base area. The Wing HQ will
house the 452nd Air Refueling Wing (ARW), and will be located in the
existing Base/Wing HQs Building. BOS administration requirements include
Financial Management, Personnel, Contracting, Social Actions, Recruting,
Public Affairs, Chaplain, Safety, etc. administration, and '
standardization/evaluation. Mobility Operations is required to house a
limited passenger & air freight operation.

CURRENT SITUATION: The 22nd ARW currently provides BOS to the 445th AW
and the 452nd ARW of the Air Force Reserve. Upon realignment of March
AFB, the Air Force Reserve will assume host base responsibilities for all
remaining DOD agencies. The identified existing facilities can be altered
to house the Reserve functions required by this project.

IMPACT IF NOT PROVIDED: Without the alterations provided by this project
the AFRES will not be able to properly sustain their mission at March AFB.
ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide".

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No




1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

USAFR {(computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-ALTER MEDICAL
MARCH AIR FORCE BASE, CALIFORNIA TRAINING FACILITIES

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST(S000)

55396F 171-443 PCZP959003 1,550
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST (S000)
BASE CLOSURE-ALTER MEDICAL TRAINING _

FACILITIES (W/ANG) LS 1,236
ALTER MEDICAL ADMIN SF | 12,000 19| ( 228)
ALTER MEDICAL TRAINING CLINIC SF | 18,000 56| (1,008)
SUPPORTING FACILITIES 80
UTILITIES LS (_ 80)
SUBTOTAL 1,316
CONTINGENCY (10%) . : 132
TOTAL CONTRACT COST 1,448
SUPERVISION, INSPECTION AND OVERHEAD (6%) 87
TOTAL REQUEST 1,535
TOTAL REQUEST (ROUNDED) 1,550

10. Description of Proposed Construction: Alter facilities to house
Medical Administration (building 625) and a Medical Training Clinic
(building 2300). Includes all necessary utilities and support.

11. REQUIREMENT: 30,000 SF ADEQUATE: O SUBSTANDARD: O

PROJECT: Alter Medical Administration and Medical Training Clinic.
REQUIREMENT: Realignment of March AFB, CA. Alteration of existing space
is required for Medical Administration and for a Medical Training Clinic.
Medical Administrat:ion facil:ty will nouse Detachment 4, 1llth Contingency
Hospital (DET 4, 1llth USAFCH), the 41l4th Medical Services Squadron (MSES),
and the 42nd Aeromedical Patient Staging Squadron (APPS). The Medical
Clinic facility will house the 452nd USAF Clinic as well as the Air
National Guard Clinic. Functional space requirements include
administration, laboratory space, and examination rooms. )

CURRENT SITUATION: Upon realignment cf March AFB, the Air Force Reserve
along with the Air Nationai Guard w.i! consolidate into a cantonment area.
IMPACT IF NOT PROVIDED: Without the alterations provide by this project
the 452 USAF Clinic, the &4.14zn MSES, =ne Det 4, llth USAFCH, the 42nd
APSS, and the ANG Clinic w... not be ao.e to properly sustain their
medical mission at March AFB.

ADDITIONAL: Funding .S tc pe prov.aed by the Base Closure Account. There
is no criteria/scope for tn.s project :n Part II of the Military Handbook
1190, "Facility Planning anc Desigr Gu:de".

DD FORM 1391, DEC 76 Previous editions are obsoclete. Page No
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1. COMPONENT

FY 1996 MILITARY CONSTRUCTION PROJECT DATA
USAFR (computer generated)

2. DATE

3. INSTALLATION AND LOCATION

MARCH AIR FORCE BASE, CALIFORNIA

4. PROJECT TITLE

BASE CLOSURE~-MUNITIONS COMPLEX

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
55.39.6F 422-253 PCZP959008 1,850
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-MUNITIONS COMPLEX LS 1,278
MULTICUBICLE MAGAZINE STORAGE SF 2,000 210 ( 420)
MISSILE MAINTENANCE SHOP SF 900 320 ( 288)
STORAGE IGLOO SF 1,800 210 ( 378)
MUNITIONS MAINTENANCE ADMIN SF 1,200 160| ( 192)
SUPPORTING FACILITIES 385
UTILITIES LS ( 115)
PAVEMENTS LS ( 145)
SITE IMPROVEMENTS LS ( 125)
SUBTOTAL 1,663
CONTINGENCY (5%) 83
TOTAL CONTRACT COST 1,746
SUPERVISION, INSPECTION AND OVERHEAD (6%) 105
TOTAL REQUEST 1,851
TOTAL REQUEST (ROUNDED) 1,850

10. Description of Proposed Construction: Concrete foundation, concrete
floor slab, concrete walls and roof structure. Includes access roads, all
necessary utilities and support.

11. REQUIREMENT: 5,900 SF ADEQUATE: O SUBSTANDARD: 0

PROJECT: Construct a new Munitions Complex.

REQUIREMENT: The Realignment of March AFB requires a new munitions
complex to support the NORAD Mission assigned to the Air National Guard
(ANG) with F-16 aircraft, Air Force Reserve (AFRES) and ANG training, and
mobility munitions storage. Space is required for administration, a
training classroom, multicube magazine storage, a missile maintenance
shop, and a munitions storage igloo.

CURRENT SITUATION: Upon realignment of March AFB, AFRES and ANG will
consolidate into a cantonment area. There are no adequate facilities
within the cantonment area that can meet the requirements of this project.
IMPACT IF NOT PROVIDED: AFRES and ANG will not be able to properly
sustain their missions at March AFB.

ADDITIONAL:  Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide".

DD FORM 1391, DEC 76

Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

USAFR (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-BCE MAINTENANCE
MARCH AIR FORCE BASE, CALIFORNIA SHOP AND STORAGE

5. PROGRAM ELEMENT 6. CATEGORY CODE|7. PROJECT NUMBER {8. PROJECT COST($000)

55396F 219-944 PCZPS859002 970
9. COST ESTIMATES
UNIT COSsT
ITEM U/M{QUANTITY| -COST (S000)
BASE CLOSURE-BCE MAINTENANCE SHOP AND
STORAGE LS 808
BASE CIVIL ENGINEER MAINT SHOP SF 8,000 87 (696)
CIVIL ENGINEER COVERED STORAGE SF 4,000 28 (112)
SUPPORTING FACILITIES » 60
UTILITIES Ls { 40)
SITE IMPROVEMENTS Ls {_20)
SUBTOTAL 868
CONTINGENCY (5%) _43
TOTAL CONTRACT COST 911
SUPERVISION, INSPECTION AND OVERHEAD (6%) _55
TOTAL REQUEST 966
TOTAL REQUEST (ROUNDED) 970
re
10. Description of Proposed Construction: Construct new facilities to
match existing construction at March AFB. Includes all necessary support

and utilities.

11. REQUIREMENT: 19,500 SF ADEQUATE: 7,500 SF SUBSTANDARD: 0
PROJECT: Construct a new Base Civil Engineer (BCE) Maintenance Shop, and
BCE Covered Storage.

REQUIREMENT: Realignment of March AFB, CA. Adequate and appropriately
designed space is required for a BCE Maintenance Shop, and a BCE Covered
Storage Facility. The BCE Maintenance Shop requires shop space for
carpentry, plumbing/heating, refrigeration, electrical, sheet-metal,
welding, and painting. Space is also required for storage of bench stock
and tools. BCE covered storage is required for the supplies and materials
used by the BCE organization in its day-to-day activities.

CURRENT SITUATION: The 22nd ARW currently provides base operating support
(BOS) to the Air Force Reserves (445 Airlift Wing & 452 Air Refueling
Wing). Upon realignment of March AFB, AFRES will consolidate into a
cantonment area and assume host base responsibilities. There are no
adequate facilities in the cantonment area for the BCE Maintenance Shop,
and BCE Covered Storage.

IMPACT IF NOT PROVIDED: Without the facilities provided by this project,
the Air Force Reserves will not be able to properly sustain their mission
at March AFB.

ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide”.

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
MARCH AIR FORCE BASE, CALIFORNIA BASE CLOSURE-ALTER DINING HALL

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |{8. PROJECT COST(S0C00)

5.53.96F 722-351 PCZP959005 1,100
9.. COST ESTIMATES

UNIT COST

ITEM U/M|QUANTITY| COST (5000)
BASE CLOSURE-ALTER DINING HALL SF | 30,000 31 930
SUPPORTING FACILITIES 10
UTILITIES LS ( 5)
PAVEMENTS LS ( 5)
SUBTOTAL 940
CONTINGENCY (10%) 94
TOTAL CONTRACT COST 1,034
SUPERVISION, INSPECTION AND OVERHEAD (6%) 62
TOTAL REQUEST 1,096
TOTAL REQUEST (ROUNDED) 1,100

10. Description of Proposed Construction: Building 110-Alter existing
Officer‘s club as an essential eating facility. Work includes all
necessary utilities and support.

Air Conditioning: 25 Tons.

11. REQUIREMENT: 30,000 SF ADEQUATE: O SUBSTANDARD: 30,000 SF
PROJECT: Alter facility for a Dining Hall

REQUIREMENT: Realignment of March AFB, CA. Adequate and appropriately
designed space is required for a Dining Hall to serve Air Force Reserve
and Air National Guard personnel. Space is required for a dining area, a
dishwashing room, and a kitchen that includes space for food preparation
and storage.

CURRENT SITUATION: Upon realignment of March AFB, the Air Force Reserve
(445th Aircraft Wing & 452nd Air Refueling Wing) and the Air National
Guard will consolidate into a cantonment area. The existing dining
facility is not within the proposed cantonment area. There are no
adequate facilities in the cantonment that can be used to meet the
requirements of this project. However, the existing Officer’'s Club is in
the cantonment area and can be converted to an essential eating facility.
IMPACT IF NOT PROVIDED: Without the facility provided by this project,
the Reserves will not be able to efficiently provide meals for unit
training assemblies at March AFB.

ADDITIONAL: Funding is tc be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide".

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

USAFR (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-ISOLATE UTILITIES
MARCH AIR FORCE BASE, CALIFORNIA PERIMETER SECURITY FENCE

5. PROGRAM ELEMENT|6. CATEGORY CODE]7. PROJECT NUMBER |8. PROJECT COST(S000)

55396F 800-100 PCZP959004 2,250
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-ISOLATE UTILITIES
PERIMETER SECURITY FENCE LS 2,020
ISOLATE OF UTILITIES AND METERING LS (1,860)
PERIMETER SECURITY FENCE _ LS (_ 160)
SUBTOTAL 2,020
CONTINGENCY (5%) 101
TOTAL CONTRACT COST 2,121
SUPERVISION, INSPECTION AND OVERHEAD (6%) 127
TOTAL REQUEST 2,248
TOTAL REQUEST (ROUNDED) 2,250

10. Description of Proposed Construction: Construct a new perimeter
fence, and modify utilities to serve the Air Force Reserve cantonment
area.

11. REQUIREMENT: As required.

PROJECT: Construct perimeter security fence and isolate utilities.
REQUIREMENT: Realignment of March AFB, CA. Adequate quantities of water,
gas, and electricity must be available to the Reserves cantonment area. 2
perimeter security fence is required to contain and protect the cantonment

area.
CURRENT SITUATION: Upon realignment of March AFB, the Air Force Reserve

will consolidate into a cantonment area. The existing base perimeter is
much larger than the proposed cantonment, which makes a new perimeter
essential. Existing utility lines can be altered and metered to
accommodate the new cantonment area. '

IMPACT IF NOT PROVIDED: Without the alterations and security fencing
provided by this project, the Reserves will not be able to properly secure
and sustain their mission at March AFB.

ADDITIONAL: ' Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide". ‘

DD FORM 1391, DEC 76 Previous editions are obsolere. Page No
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

USAFR - (computer generated)
- 3. INSTALLATION AND LOCATION 4. PROJECT TITLE
. BASE CLOSURE-ALTER SUPPORT
MARCH AIR FORCE BASE, CALIFORNIA FACILITIES
5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
55396F 610-000 PCZP959007 300
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST {$000)
BASE CLOSURE-ALTER SUPPORT FACILITIES Ls 257
REMOVE LEAD PAINT AND ASBESTOS LS (257)
SUBTOTAL 257
CONTINGENCY (10%) _26
TOTAL CONTRACT COST 283
SUPERVISION, INSPECTION AND OVERHEAD (6%) 17
TOTAL REQUEST 300
TOTAL REQUEST (ROUNDED) 300
' 10. Description of Proposed Construction: Alter MWR facilities and
remove lead paint and asbestos cantonment wide. Work includes all

necessary modifications to utilities and necessary support.

11. REQUIREMENT: As required.

PROJECT: Alter the Morale, Welfare and Recreation (MWR) Logistic
Operations.

REQUIREMENT: Realignment of March AFB, CA. Adequately and appropriately
altered space is required. MWR requires space for administrative
functions and for the storage of rental equipment. This project also
includes the removal of lead paint and asbestos when required throughout
the cantonment area for buildings not being modified under any other
MILCON program.

CURRENT SITUATION: Upon realignment of March AFB the Air Force Reserve
will consolidate into a cantonment area and assume host base
responsibilities. The Reserves will support MWR operations at March AFB.
There are existing facilities that can be altered to meet the requirements
of this project.

IMPACT IF NOT PROVIDED: Without this project the Air Force Reserve will
not be able to accommodate the MWR operations.

ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide."

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
TRAVIS AIR FORCE BASE, CALIFORNIA BASE CLOSURE-~UPGRADE ROADS

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)

4.18.96 851-147 XDAT953320 300
9. COST ESTIMATES

UNIT COST

ITEM U/M[QUANTITY| COST ($000)
BASE CLOSURE-UPGRADE ROADS LS 214
SUPPORTING FACILITIES 45
UTILITIES Ls ( 15)
PAVEMENTS LS ( 15)
SITE IMPROVEMENTS Ls (_15)
SUBTOTAL 259
CONTINGENCY (10%) _26
TOTAL CONTRACT COST 285
SUPERVISION, INSPECTION AND OVERHEAD (6%) _17
TOTAL REQUEST 302
TOTAL REQUEST (ROUNDED) 300

10. Description of Proposed Construction: Upgrade existing roads in the

new construction area to carry the additional traffic caused by the
increase in personnel associated with the KC-10.

11. REQUIREMENT: As reguired.
PROJECT: Repair and upgrade base roads that, due to construction of new

facilities dictated by BRAC action, will need repairs because of damage
caused by construction activities.

REQUIREMENT: BRAC 93 realignment of March AFB, CA requires over $150
million of new construction. Daily movement of construction equipment on
the main roads will cause severe deteriation and require upgrade. The
main roads that will need upgrade Hangar Ave, E St, Vandenburg Rd, and
Hickam Ave.

CURRENT SITUATION: The integrity cf the existing roadway surfaces are
sufficient for the current venhicular traffic. However, the heavy
construction traff.c assor.ated w:tn the BRAC projects will damage the
roads and repairs will pe necessary. The new facilities and increase in
personnel will also require widening and realigning of some of the roads.
IMPACT IF NOT PROVIDED: The construct:on activity will make the roads
unusable. The increased volume on tne roads caused by newly assigned
personnel supporting the KC-.0 rea..gnment will cause a tremendous

congestion. .
ADDITIONAL: Funding 1s tc be prov:dec from the Base Closure Account.

v -

This project is not inclucec :n Par:z II of Military Handbook 1190,
"Facility Planning and Des.gn Guidge."

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
TRAVIS AIR FORCE BASE, CALIFORNIA BASE CLOSURE-COMBAT CAMERA

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST(S$000)

4.18.96 218-712 XDAT963100 9,900
9. COST ESTIMATES

UNIT COST

ITEM U/M|QUANTITY| coOST (S000)
BASE CLOSURE-COMBAT CAMERA LS 6,925
COMBAT CAMERA SQUADRON SF | 39,000 175| (6,825)
RELOCATE OBSTACLE COURSE LS : ( 100)
SUPPORTING FACILITIES 1,975
UTILITIES LS ( 630)
PAVEMENTS LS ( 310)
SITE IMPROVEMENTS LS ( 270)
COMMUNICATIONS DUCTS LS ( 625)
SPECIALIZED EQUIPMENT LS ( 140)
SUBTOTAL 8,900
CONTINGENCY (5%) 445
TOTAL CONTRACT COST 9,345
SUPERVISION, INSPECTION AND OVERHEAD (6%) 561
TOTAL REQUEST 9,906
TOTAL REQUEST (ROUNDED) 9,900

10. Description of Proposed Construction: Concrete foundation and floor
slab, masonry walls, and standing seam metal roof. Includes offices,
storage, utilities, and other necessary support.

11. REQUIREMENT: As required.

PROJECT: Construct a facility for the 2nd Combat Camera Squadron.
REQUIREMENT: The realignment of March AFB toc the Air Force Reserves under
BRAC 93, requires relocation of the 2nd Combat Camera Squadron to Travis
AFB. Space is required for gathering and processing still photography,
videography, and electronic imagery converting information recorded
photographically and electronically into usable intelligence, historical
documentation, training review, and provide an area where such information
could be reviewed and edited by authorized personnel. This building will
provide adequate areas for offices, maintenance, storage, electronic
imaging centers, and editing suites for personnel and associated mobility
bags and equipment.

CURRENT SITUATION: Presently there is no such facility located at Travis
AFB. '

IMPACT IF NOT PROVIDED: The special mission of this unit cannot be
performed with out this facility.

ADDITIONAL: Funding is to be provided from the Base Closure Account.

This project is not included in Part II of Military Handbook 1190,
"Facility Planning and Design Guide."

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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Plattsburgh Air F orce Base, New York Package

Base Closure and Realignment Detail




e REALILAIENLT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/PLATTSBURGH AFB,NY
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY1994 FY 1995 FY 199
Military Construction — 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 5,000 12,863 14,000
Operation & Maintenance 11,200 15,034 3,934
Military Personnel - PCS 996 4,000 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 17,196 31,897 17,934
Revenues from Land Sales (-) 0 0 0
BUDGET REQUEST 17,196 31,897 17,934
FUNDED QUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 11 11 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 11 Il 0
SAVINGS:
Military Construction 0 3,150 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 0 0 0
Military Personnel 0 5,490 25,060
Other 0 0 0
Civilian ES 0 0 -260
Military ES 0 0 -837
TOTAL SAVINGS 0 8640 25,060
NET IMPLEMENTATION COSTS:
Military Construction 0 -3,150 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 5,000 12,863 14,000
Operation & Maintenance 11,200 15,034 3,934
Military Personnel - PCS 996 -1,490 -25,060
Other 0 0 0
Homeowners Assistance Program 11 11 0
Revenues from Land Sales () 0 0 0
NET IMPLEMENTATION COSTS 17,207 23,268 -7,126

EXHIBIT BC-02
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

TOTAL

USAF/PLATTSBURGH AFB, NY
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY 1997 FY 1998 FY 1999 FY 94 - 9%
Military Construction 0 0 0 '
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 8,900 45,000 45,000
Operation & Maintenance 23,934 3,934 3,934
Military Personnel - PCS 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 32,834 48,934 48,934
Revenues from Land Sales (-) 0 0 0
BUDGET REQUEST 32,834 48,934 48,934
FUNDED QUTSIDE OF THE A NT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 - 0
SAVINGS:
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 18,750 19,150 19,570
Military Personnel 33,890 34,610 35,390
Other 0 0 0
Civilian ES -260 -260 -260
Military ES -837 -837 -837
TOTAL SAVINGS 52,640 53,760 54,960
NET IMPLE ATI
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 8,900 45,000 45,000
Operation & Maintenance 5,184  -15216  -15,636
Military Personnel - PCS -33,890  -34,610 -35,390
Other 0 0 0
Homeowners Assistance Program 0 0 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS -19,806 -4,826 -6,026

EXHIBIT BC-02
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BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

U.S. Air Force/Plattsburgh Air Force Base, New York

Closure Package: Plattisburgh AFB, New York, is scheduled for closure by FY 1995/4. Funding in 1996
is for caretaker and disposal management team requirements.

One Time Implementation Costs:
Military Construction; N/A
Conjunctively-Funded Construction: N/A
Family Housing Construction: N/A
Family Housing Qp_g‘ rations: N/A
Operation and Maintenance: $3.9 Million

Military Personnel - PCS: N/A

Other Procurement: N/A

Revenue from Land Sales; N/A

Environmental: $14.0 Million

Savings: Savings identified are generated by no longer operating the installation. They are included in
exhibit BC-02 for display purposes only, and will be realized in other Air Force appropriations.

EXHIBIT BC-03
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Homestead Air Force Base, Florida

Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/HOMESTEAD AFB, FL
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY 1994 FY 1995 FY 1996
Military Construction 1,600 0 25,400
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 15,007 10,074 9,000
Operation & Maintenance 5.500 3,317 1,306
Military Personnel - PCS 0 0 0
Other 20 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 22,127 13,391 35,706
Revenues from Land Sales (-) 0 0 0
BUDGET REQUEST 22,127 13,391 35,706
FUNDED QUTSIDE OF THE A NT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 752 218 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 752 218 0
SAVINGS:
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operations & Maintenance 8.640 19,630 20,090
Military Personnel 0 4,570 20,850
Other 0 0 0
Civilian ES 0 0 0
Military ES -913 -913 913
TOTAL SAVINGS 8,640 24,200 40,940
NET IMPLEMENTATION COSTS:
Military Construction 1,600 0 25,400
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 15,007 10,074 9,000
Operation & Maintenance -3,140 -16,313 -18,784
Military Personnel - PCS 0 -4,570 -20,850
Other 20 0 0
Homeowners Assistance Program 752 218 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 14,239 -10,591 -5,234

EXHIBIT BC-02
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/HOMESTEAD AFB, FL
(DOLLARS IN THOUSANDS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY 1997 FY 1998 FY 1999 FY 94 -9
Military Construction 0 0 0 27,0b
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 7,300 10,000 20,000 71,381
Operation & Maintenance 21,306 1,306 1,306 34,041
Military Personnel - PCS 0 -0 0 0
Other . 0 0 0 20
Homeowners Assistance Program 0 0 0 0
TOTAL ONE-TIME COSTS 28,606 11,306 21,306 132,442
Revenues from Land Sales (-) 0 0 0 0
BUDGET REQUEST 28,606 11,306 21,306 132.442
FUNDED OUTSIDE OF THE A T:
Military Construction 0 0 0 0
Family Housing - Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 970
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 97.
Military Construction 0 0 0 0
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance 20,530 20,970 21,430 111.290
Military Personnel 28,210 28,810 29,450 111.890
Other 0 0 0 0
Civilian ES 0 0 0 0
Military ES 913 -913 -913 913
TOTAL SAVINGS 48,740 49,780 50,880 223,180
NET IMP NTA TS:
Military Construction 0 0 0 27.000
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 7,300 10,000 20,000 71.381
Operation & Maintenance 776  -19,664  -20,124 -77.249
Military Personnel - PCS -28,210  -28,810  -29,450 -111.890
Other 0 0 0 20
Homeowners Assistance Program 0 0 0 970
Revenues from Land Sales (-) 0 0 0 .
NET IMPLEMENTATION COSTS -20,134 -38,474  -29,574 -89,768

EXHIBIT BC-02
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BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

U.S. Air Force/Homestead Air Force Base, Florida

Closure Package: Homestead AFB, Florida will realign in FY 1994/2. Requirements in 1995 are due to

construction at receiving bases, and environmental cleanup at Homestead.

One Time Implementation Costs:
Military Construction:

Fiscal Year
State/Installation Project Title/Number of Award
FY 1995
Flordia/MacDill AFB Isolate Utilities/NVZR940081 1996

S. Carolina/Shaw AFB Special Operations (726 CRS)/VLSB943013 1996
Texas/Lackland AFB  IAAFA Student Officers Quarters/MPLS963240 1996
Texas/Lackland AFB  IAAFA Technical Tmg Classroom/MPLS963241 1996
Texas/Lackland AFB  IAAFA Enlisted Dormitory/MPLS963244 1996

Total 1996
Conjunctively-Funded Construction: N/A
Family Housing Construction: N/A
Family Housing Operations: N/A

Operation and Maintenance: $1.3 Million

Military Personnel - PCS: N/A

Other Procurement: N/A
Revenues from Land Sales: N/A

Environmental: $9.0 Million

Amount
(3000)

400
8,400
4,250
4,250
8,100

25,400

Savings: Savings identified are generated by no longer operating the installation. They are included in

BC-02 for display purposes only, and will be realized in other Air Force appropriations.

EXHIBIT BC-03
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Homestead AFB, Florida Package

FY 1996 Forms 1391 (Military Construction Project Data)




1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE .__{computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-UTILITIES
MACDILL AIR FORCE BASE, FLORIDA ISOLATION

5. PROGRAM ELEMENT|6. CATEGORY CODE|{7. PROJECT NUMBER {8. PROJECT COST($000)

2.75.94 872-245 NVZR940081 400
9. COST ESTIMATES

UNIT COST

ITEM U/M|QUANTITY| cOST ($000)
BASE CLOSURE-UTILITIES ISOLATION LS 300
METERING & UTILITY RE-ROUTING LS (300)
SUPPORTING FACILITIES 55
PAVEMENTS - LS (_55)
SUBTOTAL 355
CONTINGENCY (5%) 18
TOTAL CONTRACT COST 373
SUPERVISION, INSPECTION AND OVERHEAD (6%) 22
TOTAL REQUEST 395
TOTAL REQUEST (ROUNDED) 400

10. Description of Proposed Construction: Reroute utilities to isolate
the flightline facilities being turned over to the Dept of Commerce
(NOAA). All necessary support is included.

11. REQUIREMENT: As required.

PROJECT: Provides water and electrical connections to new delivery points
at base perimeter.

REQUIREMENT: New connections to outside utility sources are required to
provide continuing support to MacDill AFB.

CURRENT SITUATION: The realignment of MacDill AFB will define a new
perimeter for the base. Geographically separated facilities, including
several communication sites, will require metering if they become
geopraphically separated.

IMPACT IF NOT PROVIDED: Wtihout the proposed construction, the. perimeter
of MacDill AFB will be included in the utility billing for the Prime Base
facilities.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in Part II of Military
Handbook 1190, "Facility Planning and Design Guide”.

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No




1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer genefated)

3. INSTALLATION AND LOCATION 4. PROJECT TITLE
- BASE CLOSURE-SPECIAL
|SHAW AIR FORCE BASE, SOUTH CAROLINA OPERATIONS

/5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER (8. PROJECT COST($000)

100.11 141-454 VLSB943013 8,400
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE-SPECIAL OPERATIONS SF | 63,000 101 6,285
SPECIAL OPERATIONS SF | 18,000 96 (1,728)
VEHICLE MAINTENANCE SF | 13,000 79 (1,027)
COMMUNICATIONS MAINTENANCE ) SF | 27,000 120 (3,240)
BASE SUPPLIES & EQUIP WAREHOUSE SF 5,000 58 { 290)
SUPPORTING FACILITIES 1,275
PAVEMENTS LS ( 595)
UTILITIES ‘ LS ( 230)
FENCING, SITE IMPROVEMENTS LS ( 185)
CORROSION CONTROL SUPPORT LS ( 295)
SUBTOTAL " 7,560
CONTINGENCY (5%) 378
TOTAL CONTRACT COST 7,938
SUPERVISION, INSPECTION AND OVERHEAD (6%) 476
TOTAL REQUEST 8,414
TOTAL REQUEST (ROUNDED) 8,400

10. Description of Proposed Construction: Metal frame building, concrete
floor and foundation, prefinished masonry exterior panels, and standing
seam metal roof; parking, access road, sidewalks, fencing, above ground
fuel storage tank, water, sewer and electric service will be included.
Space will be provided for operations, administration, radar maintenance,
support equipment maintenance, vehicle maintenance, and corrosion control.

11. REQUIREMENT: 95,000 SF ADEQUATE: 12,000 SF SUBSTANDARD: 20,000 sF
PROJECT: Construction of a Special Operations facility for a Control and
Reporting Center.

REQUIREMENT: Realignment of Homestead AFB. This facility is required to
provide space for the operat:ions, maintenance and administration of the
726 Air Control Sguadron. This squadron has the mission of controlling
offensive and defensive aircraft missions. This facility will provide the
means for preparing and maintaining combat-ready personnel and eguipment
who provide the communicat.ons, electronic power generation, and radar
control systems for the air component commander.

CURRENT SITUATION: The 726 ACS facil.t:es were destroyed by Hurricane
Andrew at Homestead Air Force Base. The Unit was relocated to Shaw Air
Force Base where temporary facil.t:es were installed. These temporary
facilities do not provide a.. the necessary features to facilitate the
efficient operat:cn, training and ma:ntenance of personnel and equipment.
Vehicle maintenance, radar ma.ntenance and computer maintenance are
located in storage type fac...ties. The operations and administration
functions are conducted in relocatable buildings. Vehicle and support
eguipment corrosion contro. must be .accomplished in another squadron’'s
facility which causes scheauling problems and hampers both squadron’s
abilities to perform the.r mission.

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1995 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
. 3. INSTALLATION AND LOCATION
SHAW ATR FORCE BASE, SOUTH CAROLINA
4. PROJECT TITLE 5. PROJECT NUMBER
BASE CLOSURE-SPECIAL OPERATIONS VLSB943013

IMPACT IF NOT PROVIDED: The 726 ACS will continue to operate in
substandard facilities. Eventually, their effectiveness could be degraded
to a point that may affect the Air Force’s ability to deliver munitions in
a timely and accurate manner.

ADDITIONAL: Funding is to be provided by the Base Closure Account. There
is no scope/criteria for this project in Part II of the Military Handbook
1190, "Facility Planning and Design Guide".

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

BASE CLOSURE-IAAFA STUDENT
LACKLAND AIR FORCE BASE, TEXAS OFFICERS QUARTERS

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST(S000)

8.57.96 724-417 MPLS963240 4,250
9. COST ESTIMATES
UNIT COST
ITEM U/M|QUANTITY| - COST (S000)
BASE CLOSURE-IAAFA STUDENT OFFICERS
QUARTERS SF | 31,000 91 2,821
SUPPORTING FACILITIES 985
UTILITIES LS ( 165)
SITE IMPROVEMENTS LS ( 165)
PAVEMENTS LS ( 165)
RELOCATE BUILDINGS SF | 26,000 16| ( 415)
EMCS CONNECTION © |Ls ( 75)
SUBTOTAL 3,806
CONTINGENCY (5%) 190
TOTAL CONTRACT COST 3,996
SUPERVISION, INSPECTION AND OVERHEAD (6%) 240
TOTAL REQUEST 4,236
TOTAL REQUEST (ROUNDED) 4,250

10. Description of Proposed Construction: Masonry walls, concrete
foundations and floor slabs, structural frame and metal roof system.
Includes relocation of existing facilities, mechanical equipment room,
utilities, EMCS connection, parking, and other necessary support.

Air Conditioning: 80 Tons.

1ll. REQUIREMENT: 31,000 SF ADEQUATE: O SUBSTANDARD: 0

PROJECT: Construct 50 PN Student Officers Quarters for the Inter-American
Air Forces Academy (IAAFA).

REQUIREMENT: Realignment of Homestead AFB. Provide IAAFA officer
students with adequate quarters meeting DoD and Air Force standards.
Properly designed and furnished quarters for IAAFA's officer students are
essential to the successful accomplishment of the IAAFA mission. IAAFA
requires billeting for 15 officer students in grades 01-02, and -35 officer
students in grades 03 and above.

CURRENT SITUATION: When Hurricane Andrew destroyed Homestead AFB, IAAFA
temporarily relocated to Lackland Air Force Base. IAAFA’'s officer
students are residing in quarters with central latrines, intended for
lower grade enlisted students. These quarters are far below Air Force or
DobD standards for unaccompanied officer personnel. No other existing
facilities are available on Lackland AFB to meet IAAFA officer billeting
requirements. Two existing wooden structures in the footprint of the new
facility will be relocated and the basements demolished. These two
facilities are currently used to train military working dogs, and the
space requirement for that function remains.

IMPACT IF NOT PROVIDED: IAAFA‘s foreign officer students, who are guests
of the United States government, will continue to reside in substandard
quarters with central latrines, creating a very poor impression of the

DD FORM 1391, DEC 76 Previous editions are obsolete. Page No
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)

3. INSTALLATION AND LOCATION

LACKLAND AIR FORCE BASE, TEXAS

4. PROJECT TITLE 5. PROJECT NUMBER

BASE CLOSURE-IAAFA STUDENT OFFICERS QUARTERS MPLS963240

United States Air Force, and possibly jeopardizing the attractiveness of
IAAFA as a training mechanism for our Central and South American
neighbors. Forcing IAAFA's officer students to continue to reside in
substandard quarters also jeopardizes IAAFA's objective of introducing
foreign students to US culture and standards of living.

ADDITIONAL: Funding is to be provided from the Base Closure Account.
This project meets criteria/scope specified in Part II of Military
Handbook 1190, "Facility Planning and Design Guide".

DD FORM 1391C, DEC 76 Previous editions are obsolete. Page No

50




1. COMPONENT 2. DATE

FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
BASE CLOSURE - IAAFA TECHNICAL
LACKLAND AIR FORCE BASE, TEXAS TRAINING CLASSROOM '
5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST($000)
8.57.96 171-621 MPLS963241 4,250
9. COST ESTIMATES
UNIT COsT
ITEM U/M|QUANTITY| COST ($000)
BASE CLOSURE - IAAFA TECHNICAL TRAINING
CLASSROOM SF 23,700 130 3,081
SUPPORTING FACILITIES 725
UTILITIES Ls ( 185)
SITE IMPROVEMENTS Ls ( 185)
PAVEMENTS Ls ( 185)
DEMOLISH BUILDINGS Ls { 105)
EMCS CONNECTION Ls ( 65)
SUBTOTAL 3,806
CONTINGENCY (5%) 190
TOTAL CONTRACT COST 3,996
SUPERVISION, INSPECTION AND OVERHEAD (6%) 240
TOTAL REQUEST 4,236
TOTAL REQUEST (ROUNDED) 4,250

10. Description of Proposed Construction: Reinforced concrete foundation
and floor slab, masonry walls, and metal roof system. Includes
auditorium, classrooms, labs/shops, and equipment storage space.
Demolition of existing facilities, mechanical equipment room, utilities,
EMCS connection, parking and other necessary support.

Air Conditioning: 70 Tons.

11. REQUIREMENT: 23,700 SF ADEQUATE: O SUBSTANDARD: O

PROJECT: Construct a classroom/laboratory/shop and equipment storage
facility for the Inter-American Air Forces Academy (IAAFA).

REQUIREMENT: Realignment of Homestead Air Force Base. A facility
adequately sized and configured to provide 26 classrooms/labs/shops, plus
training equipment storage space, for the non-flightline portion of the
IAAFA curriculum, is required.

CURRENT SITUATION: When Hurricane Andrew destroyed Homestead AFB, IAAFA
temporarily relocated to Lackland AFB into interim facilities. Classes
for non-flightline portion of the IAAFA curriculum are currently being
taught in a limited number of classrooms hastily constructed in a bay of a
Recruit Housing and Training facility. This facility does not have
sufficient space to meet all of IAAFA’s classroom requirements. No other
existing facilities meeting IAAFA’'s requirements are available at Lackland
AFB.

IMPACT IF NOT PROVIDED: IAAFA will be unable to attain their required
training capability, thus limiting the ability of the US government to
provide essential training for our Central and South American allies.
ADDITIONAL: Funding is to be provided from the Base Closure Account.
There is no criteria/scope for this project in Part II of Military
Handbook 1190, "Facility Planning and Design Guide".

\
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1. COMPONENT 2. DATE
FY 1996 MILITARY CONSTRUCTION PROJECT DATA

AIR FORCE (computer generated)

| 3. INSTALLATION AND LOCATION 4. PROJECT TITLE

‘ ' BASE CLOSURE~IAAFA ENLISTED
LACKLAND AIR FORCE BASE, TEXAS DORMITORY

5. PROGRAM ELEMENT|6. CATEGORY CODE|7. PROJECT NUMBER |8. PROJECT COST(S$000)

8.57.96 721-312 MPLS963244 8,100
9. COST ESTIMATES

UNIT COST

ITEM U/M{QUANTITY| COST ($000)
BASE CLOSURE-IAAFA ENLISTED DORMITORY SF 61,000 92 5,612
SUPPORTING FACILITIES 1,675
UTILITIES ' LS ( 365)
SITE IMPROVEMENTS LS ( 365)
PAVEMENTS LS ( 365)
DEMOLISH BUILDINGS SF 26,000 18 ( 470)
EMCS CONNECTION LS (__110)
SUBTOTAL 7,287
CONTINGENCY (5%) 364
TOTAL CONTRACT COST 7,651
SUPERVISION, INSPECTION AND OVERHEAD (6%) 459
TOTAL REQUEST 8,110
TOTAL REQUEST (ROUNDED) 8,100

‘ 10. Description of Proposed Construction: Masonry walls, concrete

foundations and floor slabs, structural frame and metal roof system.
Includes demolition of existing facilities, mechanical equipment room,
utilities, EMCS connection, parking and other necessary support.

Air Conditioning: 150 Tons.

1l. REQUIREMENT: 61,000 SF ADEQUATE: O SUBSTANDARD: O

PROJECT: Construct a 320 PN Student Enlisted Dormitory Facility for the
Inter-American Air Forces Academy (IAAFA).

REQUIREMENT: Realignment of Homestead AFB. Provide IAAFA enlisted
students with adequate guarters meeting DoD and Air Force standards.
Properly designed and furnished quarters providing some degree of
individual privacy are essential to the successful accomplishment of the
IAAFA mission. '

CURRENT SITUATION: When Hurricane Andrew destroyed Homestead AFB, IAAFA
temporarily relocated to Lackland Air Force Base. IAAFA enlisted students
are residing in an open bay dormitory with central latrines (a Recruit
Housing and Training facility). No other existing facilities are
available on Lackland AFB to meet IAAFA enlisted billeting requirements.
IMPACT IF NOT PROVIDED: IAAFA’s foreign students, who are guests of the
United States government, will continue to reside in open bay dormitories.
Forcing IAAFA students to continue to reside in substandard quarters also
jeopardizes IAAFA's objective of introducing foreign students to US
culture and standards of living.

ADDITIONAL: Funding is to be provided from the Base Closure Account.

This project meets criteria/scope specified in Part II of Military

‘ Handbook 1190, "Facility Planning and Design Guide".
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O'Hare International Airport Air Force Reserve Station, Illinois Package

Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION
USAF/O'HARE INTERNATIONAL ARS, IL
(DOLLARS IN THOUSANDS)

ONE TIME IMPLEMENTATION COSTS:

FY 1994

FY 1995

FY 1996

Military Construction
Family Housing - Construction

- Operations
Environmental
Operation & Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program

TOTAL ONE-TIME COSTS

Revenues from Land Sales (-)

BUDGET REQUEST

FUNDED QUTSIDE OF THE ACCOUNT:
Military Construction
Family Housing - Operations
Environmental
Operation & Maintenance
Other
Homeowners Assistance Program
TOTAL FUNDED OUTSIDE THE ACCOUNT

SAVINGS:
Military Construction
Family Housing - Construction

- Operations
Operation & Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing - Construction

- Operations
Environmental
Operation & Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Revenues from Land Sales (-)

NET IMPLEMENTATION COSTS

EXHIBIT BC-02
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION
USAF/O'HARE INTERNATIONAL ARS, IL

(DOLLARS IN THOUSANDS)

ONE TIME IMPLEMENTATION COSTS:

FY 1997

FY 1998 FY 1999 FY94-9

TOTAL

9

Military Construction
Family Housing - Construction

- Operations
Environmental
Operation & Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program

TOTAL ONE-TIME COSTS

Revenues from Land Sales (-)

BUDGET REQUEST

FUNDED OUTSIDE OF THE ACCOUNT:

Military Construction
Family Housing - Operations
Environmental
Operation & Maintenance
Other
Homeowners Assistance Program
TOTAL FUNDED OUTSIDE THE ACCOUNT

Military Construction
Family Housing - Construction

- Operations
Operation & Maintenance
Military Personnel
Other
Civilian ES
Military ES

TOTAL SAVINGS

Military Construction
Family Housing - Construction

- Operations
Environmental
Operation & Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Revenues from Land Sales (-)

NET IMPLEMENTATION COSTS

EXHIBIT BC-02
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BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION
U.S. Air Force/O'Hare International Airport
Air Force Reserve Station, Hlinois

Closure Package: The Commission recommended closing O’'Hare ARS as proposed by the City of
Chicago and relocate the assigned Air Reserve Component units to the Greater Rockford Airport, or
another location acceptable to the Secretary of the Air Force (in consultation and agreement with the
receiving location), provided the City of Chicago can demonstrate that it has the financing in place to
cover the full cost of replacing facilities (except for FAA grants for airport planning and development that
would otherwise be eligible for federal financial assistance to serve the needs of civil aviation at the
receiving location), environmental impact analyses, moving, and any added costs of environmental
cleanup resulting from higher standards or a faster schedule than DoD would be obliged to meet if the
base did not close, without any cost whatsoever to the federal government, and further provided that the
closure/realignment must begin by July 1995 and be completed by July 1998. Chicago would also have to
fund the cost of relocating the Army Reserve activity, or leave it in place. If these conditions are not met,
the units should remain at O'Hare International Airport. No funding requirements presently exist for
O'Hare.

One Time Implementation Costs:

Military Construction: N/A

Conjunctively Funded Construction: N/A

Family Housing Construction: N/A

Family Housing Operations: N/A
Operation and Maintenance: N/A
Military Personnel - PCS: N/A

Other Procurement: N/A

Revenues From Land Sales: N/A
Environmental: N/A

Savings: Savings identified are generated by no longer operating the installation. They are included in
exhibit BC-02 for display purposes only. and will be realized in other Air Force appropriations.
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Gentile Air Force Station, Dayton, Ohio

Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUN T - 1993 COMMISSION

USAF/GENTILE AFS, OH
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY 1994 FY 1995 FY 1996
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental . 0 0 0
Operation & Maintenance 150 150 87
Military Personnel - PCS 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 150 150 87
Revenues from Land Sales (-) 0 0 0
BUDGET REQUEST 150 150 87
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0
SAVINGS:
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 0 0 0
Military Personnel 0 0 0
Other 0 0 0
Civilian ES 0 0 0
Military ES 0 0 0
TOTAL SAVINGS 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 150 150 87
Military Personnel - PCS 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 150 150 87

EXHIBIT BC-02
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L —
BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/GENTILE AFS, OH
(DOLLARS IN THOUSANDS)
‘'TOTAL
ONE TIME IMPLEMENTATION COSTS: FY 1997 FY 1998 FY1999 FY9%4- 99’
Military Construction 0 0 0
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 0 40,432 40,432 80,864
Operation & Maintenance 87 87 87 648
Military Personnel - PCS 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL ONE-TIME COSTS 87 40,519 40,519 81,512
Revenues from Land Sales (-) 0 0 0 0
BUDGET REQUEST 87 40,519 40,519 81,512
FUNDED OUTSIDE OF THE A UNT:
Military Construction 0 0 0 0
Family Housing - Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 .
SAVINGS: '
Military Construction 0 0 0 0
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance 0 0 0 0
Military Personnel 0 0 0 0
Other 0 0 0 0
Civilian ES 0 0 0 0
Military ES 0 0 0 0
TOTAL SAVINGS 0 0 0 0
NET IMPLEMEN N
Military Construction 0 0 0 0
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Environmental 0 - 40432 40432 80,864
Operation & Maintenance 87 87 87 648
Military Personnel - PCS 0 0 0 0
Other : 0 0 0
Homeowners Assistance Program . 0 0 0
- Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 87 40,519 40,519
EXHIBIT BC-02 -
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BASE CLOSURE AND REALIGNMENT
' PACKAGE DESCRIPTION

U.S. Air Force/Gentile Air Force Station, Dayton Ohio
Closure Package: The Commission recommended the closing of Gentile Air Force Station, except for
space required to operate the Defense Switching Network. Specifically, the Defense Electronics Supply
Center (DESC) at Gentile Air Force Station will close and relocate to Columbus, Ohio
One Time Implementation Costs:
Military Construction: N/A

Conjunctively Funded Construction: N/A

Family Housing Construction: N/A
Family Housing Operations: N/A
Military Personnel - PCS: N/A

Operation and Maintenance: $0.1 Million

Other Procurement: N/A

Revenues From Land Sales: N/A

. Environmental: N/A

Savings: Savings identified are generated by no longer operating the installation. They are included in
exhibit BC-02 for display purposes only, and will be realized in other Air Force appropriations.
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Newark Air Force Base, Ohio

Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

USAF/NEWARK AFB, OH
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY 1994 FY 1995 FY 1996
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 70 2,562 200
Operation & Maintenance 2,230 8,126 50,208
Military Personnel - PCS 0 1,000 262
Other 0 1,200 1,053
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 2,300 12,888 51,723
Revenues from Land Sales (-) 0 0 0
BUDGET REQUEST 2,300 12,888 51,723
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0
SAVINGS:
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 0 0 610
Military Personnel 0 460 2,100
Other 0 0 0
Civilian ES 0 0 0
Military ES 0 -92 -92
TOTAL SAVINGS 0 460 2,710
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 70 2,562 200
Operation & Maintenance 2,230 8,126 49,598
Military Personnel - PCS 0 540 -1,838
Other 0 1,200 1,053
Homeowners Assistance Program 0 0 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 2,300 12,428 49,013
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION

TOTAL

0

0
42,069
88,010
1,262
2,253

0
133,594

USAF/NEWARK AFB, OH
(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY 1997 FY 1998 FY 1999 FY 9%4 - SV.
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 10,300 10,000 18,937
Operation & Maintenance 26,704 371 371
Military Personnel - PCS 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 37,004 10,371 19,308
Revenues from Land Sales (-) 0 0 0
BUDGET REQUEST 37,004 10,371 19,308
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0
SAVINGS:
Military Construction 4,980 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 2,750 4,880 4,990
Military Personnel 2,840 2,900 2,970
Other 0 0 0
Civilian ES 0 0 0
Military ES -92 -92 -92
TOTAL SAVINGS 10,570 7,780 7,960
NET IMPLEMENTATION COSTS:
Military Construction -4,980 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Environmental 10,300 10,000 18,937
Operation & Maintenance 23,954 -4,509 -4,619
Military Personnel - PCS -2,840 -2,900 -2,970
Other 0 0 0
Homeowners Assistance Program 0 0 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 26,434 2,591 11,348
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BASE CLOSURE AND REALIGNMENT
. PACKAGE DESCRIPTION

U. S. Air Force Depot/Newark Air Force Base, Ohio
Closure Package: The Commission recommended Newark AFB, Ohio, for closure. The Aerospace
Guidance and Metrology Center depot will be closed; some workload will move to other depot
maintenance activities including the private sector.
One Time Implementation Costs:
Military Construction: N/A

Conjunctively Funded Construction: N/A

Family Housing Construction: N/A
Family Housing Operations: N/A
Military Personnel - PCS: $0.3 Million

Operation and Maintenance: $50.2 Million

Other Procurement: $1.1 Million

Revenues From Land Sales: N/A

. Environmental: $.2 Million

Savings: Savings identified are generated by no longer operating the installation. They are included in
exhibit BC-02 for display purposes only. and will be realized in other Air Force appropriations.
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U. S. Air Force Program Management Summary

Base Closure and Realignment Detail




BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION
USAF/PROGRAM MANAGEMENT

(DOLLARS IN THOUSANDS)
ONE TIME IMPLEMENTATION COSTS: FY 1994 FY 1995 FY 1996
Military Construction 32,061 0 0
Family Housing - Construction 500 0 0
- Operations 0 0 0
Environmental 6,085 8,630 10,600
Operation & Maintenance 12,436 5,722 4,704
Military Personnel - PCS 0 0 0
Other . 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL ONE-TIME COSTS 51,082 14,352 15,304
Revenues from Land Sales (-) 0 0 0
BUDGET REQUEST 51,082 14,352 15,304
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0
Family Housing - Operations 0 0 0
Environmental 0 0 0
Operation & Maintenance 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0
SAVINGS:
Military Construction 0 0 0
Family Housing - Construction 0 0 0
- Operations 0 0 0
Operation & Maintenance 0 0 0
Military Personnel 0 0 0
Other 0 0 0
Civilian ES 0 0 0
Military ES 0 0 0
TOTAL SAVINGS 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 32,061 0 0
Family Housing - Construction 500 0 0
- Operations 0 0 0
Environmental 6,085 8,630 10,600
Operation & Maintenance 12,436 5,722 4,704
Military Personnel - PCS 0 0 0
Other 0 0 0
Homeowners Assistance Program 0 0 0
Revenues from Land Sales (-) 0 0 0
NET IMPLEMENTATION COSTS 51,082 14,352 15,304
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BASE REALIGNMENT AND CLOSURE ACCOUNT - 1993 COMMISSION
USAF/PROGRAM MANAGEMENT

(DOLLARS IN THOUSANDS)
TOTAL
ONE TIME IMPLEMENTATION COSTS: FY 1997 FY 1998 FY 1999 FY 94-99
Military Construction 0 0 0 32,06
Family Housing - Construction 0 0 0 500
- Operations 0 0 0 0
Environmental 13,000 9,400 13,000 60,715
Operation & Maintenance 33,427 35,784 35,784 127,857
Military Personnel - PCS 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
/ TOTAL ONE-TIME COSTS 46,427 45,184 48,784 221,133
Revenues from Land Sales (-) 0 0 0 0
BUDGET REQUEST 46,427 45,184 48,784 221,133
FUNDED OUTSIDE OF THE ACCOUNT:
Military Construction 0 0 0 0
Family Housing - Operations 0 0 0 0
Environmental 0 0 0 0
Operation & Maintenance 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
TOTAL FUNDED OUTSIDE THE ACCOUNT 0 0 0 ‘
SAVINGS:
Military Construction 0 0 0 0
Family Housing - Construction 0 0 0 0
- Operations 0 0 0 0
Operation & Maintenance 0 0 0 0
Military Personnel 0 0 0 0
Other 0 0 0 0
Civilian ES 0 0 0 0
Military ES 0 0 0 0
TOTAL SAVINGS 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 32,061
Family Housing - Construction 0 0 0 500
- Operations 0 0 0 0
Environmental 13,000 9,400 13,000 60,715
Operation & Maintenance 33,427 35,784 35,784 127,857
Military Personnel - PCS 0 0 0 0
Other 0 0 0 0
Homeowners Assistance Program 0 0 0 0
Revenues from Land Sales (-) 0 0 0 O‘
NET IMPLEMENTATION COSTS 46,427 45,184 48,784 221,133

EXHIBIT BC-02

65




BASE CLOSURE AND REALIGNMENT
PACKAGE DESCRIPTION

U. S. Air Force/Program Management

Closure Package: This exhibit displays overall one-time implementation costs which are not categorized
by closure base, and combines the costs of program management as a result of the recommendations of the
Defense Base Closure and Realignment Commission. These costs generally include military construction,
planning and design, environmental studies, and headquarters management requirements. In 1996 and
1997, program management requirements are limited to salaries, TDY, and overhead expenses.
One Time Implementations Costs:

Military Construction: N/A

Conjunctively-Funded Construction: N/A

Family Housing Construction: N/A

Family Housing Operations: N/A

Operation and Maintenance: $4.7 Million

Other Procurement: N/A

Revenues from Land Sales: N/A.
Environmental: $10.6 Million

Savings: Savings are included in exhibit BC-02 for display purposes only, and will be realized in other
Air Force appropriations.
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California

March AF Reserve Base

96

96

96

96

96

96

96

Travis AFB
96

96

Florida
MacDill AFB
96
Louisiana
Barksdale AFB
96

Massachussets

BASE CLOSURE ACCOUNT - BRAC 93 (PART Ill)
MILITARY CONSTRUCTION PROJECTS
BY STATE

Alter Wing HQ/Admin

Alter Medical Training Facilities

Alter Weapons Storage

BCE Maintenance Shop/Storage
Alter Dining Hall

Isolate Utilities/Perimeter Fence
Alter Support Facilities

Upgrade Roads
Combat Camera

Isolate Utilities

Have NAP Complex

Westover AF Reserve Base

96

New Jersey
McGuire AFB
96

96

96

New York
Griffis AFB
96

96

96

North Dakota
Minot AFB

96

South Carolina
Shaw AFB

96

Texas
Lackland AFB
96

96

96

Alter Aero-Medical Training

Upgrade Roads
Add to Aero-Medical Services Clinic
Improve Family Housing (142 units)

NEADS Support Facility
(ANG) 10th Mt. Complex
Alter Consolidated Logistical Facs

AGE Corrosion Control

Special Operations (726CRS)

IAAFA Student Officers Quarters
IAAFA Technical Trng Classroom
|AAFA Enlisted Dormitory

1,350
1,650
1,850

970
1,100
2,250

300

300
9,900

400

2,600

480

1,400
1,950
15,900

1,900
3,150
3,750

600
8,400

4,250
4,250
8,100
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